
Page 
of 123 

OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Org/Reviewer 

Printed: 

10/30/OO 

Location: PLN-679 RD/RA Workplan 

Comment: 
Page 13, Section 1.5 

EPA R e v i ~ e r :  Jim McHugh Significant? Yes Comment # 

2. It is stated that post Stage 11, the waste can be sorted into categories of less than or equal to 10 
nCi/gram, > 10 but less than or equal to 100 nCi/gram, and > 100 nCi/gram. The current design and 
assay methodology does not provide adequate assurance that the less than or equal to 10 nCi/gram sort 
will be achieved. This sort (by category) is on a waste/soil container basis, not a population average. 

3919 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost.. schedule) for assay of soil and waste, 
with considerations for impact to, and integaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II): 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX) ,  3968 (Binder XIX) ,  3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

3. The bounding assumption that technology is currently available to provide adequate digface and 
material assays of materials excavated from Pit 9 is satisfactory for digface monitoring, but not a 
satisfactory assumption relative to material assay requirements. NDA assay technology is adequate 
for TRU waste, but not adequate to meet objectives for the large volume of soil. An alternate strategy 
for soil (examples submitted for the soil characterization trade study) should be incorporated into the 
design. Alternate technologies exist to accomplish project objectives. 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder LA),  
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II ) ,  3928 (Binder II ) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder X I X ) ,  3967 (Binder 
XIX) ,  3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder X I X ) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157986 LMIT 



Page 65 
of 123 

OU 7-10 Staged Interim Action Project, Stage 11, Title I1 Printed: 

r y v :  yr> Response Report - sorted by Ormeviewer 10/30/00 

DOcU~ent: Binder I-A Stage 11 RDRA Work Plan Category: Technical 
Location: PLN-679 RD/RA Workplan 

Comment: 

4. The performance standards provided for the removal of soil and waste, and the subsequent assay, 
cannot be met with NDA assay equipment that has an MDC of 40 nCi/gram (design specifications). 
This may be satisfactory for characterizing RF'P waste, but not soil. The design process has postponed 
addressing this NDA assay deficiencyhncertainty hoping that NDA technology would catch up to the 
basic project requirements. Information is the main product of Stage I1 and characterization data is a 
major part of this "information" product. Nothing in the NDA "arena" has changed significantly 
during the past four years that would provide some level of comfort relative to the possibility of 
reliable assay at the 10 nCi/gram TRU level. The project must accept the fact that a single NDA assay 
methodology will not satisfy both waste and soil objectives. Appropriate changes (most likely to be 
derived from the soil characterization trade study) should be embraced in the design philosophy and 
incomorated into the design. 

Page 40, Section 6.1.1 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II),  3928 (Binder II) ,  3929 
(Binder II),  3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
X: -e ) ,  3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX) ,  3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

EPA Revkwer: Jim McHugh Significant? Yes 

Document: Binder I-A Stage I1 RDRA Work Plan CategoV: Technical 
Location: PLN-679 RD/RA Workplan 

Comment: 
Page 43, Section 7.1 

5. It is not clear what is meant by "monitoring equipment" used to distinguish between soils with less 
than or equal to 10 nCi/gram TRU and those with > 10 nCi/gram. Is this the digface monitor or the 
assay equipment? It does not appear that the design currently embraces monitoring at the digface to 
assess soil TRU concentrations at these levels. It is a very worthwhile objective to have this capability 
and determine the usefulness of such monitoring during retrieval operations. 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II),  3934 (Binder III),  3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder I-A).] 

20-0157987 LMIT 
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of 123 

OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by OrgReviewer 

Printed: 

10/30/00 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
detemine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder 11), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

3922 

EPA Reviewer: Jim McHugh Significant? Yes Comment # I  3923 
Document: 

Location: PLN-679 RDRA Workplan 

Comment: 

Binder I-A Stage I1 RDRA Work Plan 

Page 68, Section 8.4.3.1 

Category: Rad Safety 

~ ~~~ ~ ~ ~ _ _ _ _ _  

7. The MHC upper glovebox assembly provides an enclosed processing area where operators perform 
waste sizing and sampling using hand-held equipment and power tools. This approach was chosen to 
simplify operations and save on costs. However, extensive operations with power tools to size waste 
and drums in gloveboxes poses significant risk to workers. It is important that procedures, training 
and facility design mitigate these risks to workers to as low level as practicable. This is a major health 
and safety risk area. 

Response by Comment Processing CPT. As agreed to in the 10/3/00 Agency Face-to-Face Meeting, no 
change to the design is required. This comment was provided as a caution. Any actions with regard to 
this comment would be addressed in the normal course of developing operating procedures and 
training. 

20-0157988 LMIT 



Page 67 OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
of 123 

L e .  m Response Report - sorted by Org/Reviewer 10/30/OO 

EPA R~iewer:  Jim McHugh Significant? Yes Comment # 

Response by Jim Rose. For clarity we recommend that this document be changed to replace the term 
"technical risk" with "programrnatic/schedule risk". We also agree with the reviewer that the DFM 
can provide only an estimate offissile material present in the digface and, since it is a well-developed 
technology, using gamma spectrometry is not a high technical risk. However, the application of the 
technology to Pit 9 waste does provide some risk in terms of its eflectiveness as a criticality control 
tool. Unknowns associated with the volume and density of the wastes to be measured and the effects 
of quantities of other radionuclides that are present do have an impact on the uncertainties associated 
with the measurements. After the DFM is procured and delivered bounding measurementshesting are 
planned to assure criticality safety criteria can be met. 

3924 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 

9.** The digface monitor will not determine a gram equivalent Pu-239; it will provide an estimate of 
this value. This estimate (or bounding range) will be used to plan retrieval. Retrieval will be 
controlled and conducted in a batch mode. For the NDA of drums, achieving detection limits with 
state-of-the-art technology, with one methodology, is highly unlikely. The characterization of the 
waste should be separate from the characterization of the soil. 

3925 

Response by Jim Rose. We recommend that this document be changed to reflect that the digface 
monitor will provide only an estimate of the Pu-239/fissile material present. Further, we agree that it 
is very difJicult to obtain low detection limits with a single methodology using current detection 
methods, especially for wastes (as opposed to soils). However, it is been determined that gamma 
spectrometry provides the most information using a single technique. Characterization of either 
wastes or soils using the digface monitor is not currently in scope. 

20-0157989 LMIT 



Page OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
of 123 

Response Report - sorted by Ormeviewer 10/30/OO 

EPA k ~ & ~ e r :  Jim McHugh Significant? Yes Comment # 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost. schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 391 8 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 392 7 (Binder II ) ,  3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V, , 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX) ,  3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

3927 

20-0157990 LMIT 



Printed: 

10/30/OO 
OU 7-10 Staged Interim Action Project, Stage 11, Title I1 

of 123 Response Report - sorted by Org/Reviewer 

EPA Reviewer: Jim McHugh Significant? Yes Comment # [  3928 
Document: Binder I1 Process Definition and Data Needs Category: Technical 

EPA Reviewer: Jim McHugh Significant? Yes Comment #I 

Location: 

Comment: 

12. About 1000 soil drums will require characterization. NDA assay is the current choice. However, 
achieving reliable detection at less than 10 nCi/gram TRU is not likely to be met. These drums should 
be characterized by an improved loading, sampling and sample analysis strategy that satisfies 
characterization obiectives. 

DOEAD- 1073 1 Field Sampling Plan 
Page 4-10, Section 4.3.2.4 

3929 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II),  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

~~~~ ~ 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II ) ,  3928 (Binder II ) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0157991 LMIT 



Page 
of 123 

OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by OrgDteviewer 

Printed: 

10/30/00 

Comment #@=-I EPA l h i ~ w e r :  Jim McHugh Significant? Yes 

Document: Binder I1 Process Definition and Data Needs Category: Technical 

EPA Reviewer: Jim McHugh Sign if icant ? Yes Comment ## 

Location: 

Comment: 

DOE/ID- 1073 1 Field Sampling Plan 
Page 6-2, Section 6.2 

3932 

14.** It is important that digface monitoring identify "free" Am-241. This high specific activity waste 
form can impact operations if contamination is spread about. This is a much more significant concern 
than Pu-239 from a contamination control standpoint. The RFP packaging and stabilization of the Am- 
241 is important in mitigating this concern, as is handling at the digface and MHC. 

Response by Comment Processing CPT. The current DFM addresses criticality monitoring 
requirements. If CR-170 adds digface characterization requirements, solutions such as the reviewer's 
should be considered for implementing the new requirements. We agree that Am-241 is a signijcant 
concern for contamination control; the existing design was developed to mitigate this concern. I f  CR- 
170 is implemented, Am-241 data would be available to assist day-to-day retrieval planning. [This is 
a consolidated response to comments 3930 (Binder 11), 3947 (Binder VI), and 3980 (Binder XVIII-A). 1 

EPA Reviewer: Jim McHugh Significant? Yes 

Document: 

Location: 

Binder I1 Process Definition and Data Needs Category: Technical 
DOEAD- 1073 1 Field Sampling Plan 
Page 6-6, Section 6.3.2.1 I Comment: 

15. It is stated that the collected soil will be dumped into the drum. How will this dumping process be 
controlled to minimize dust release and assist representative filling? Will the auger sampler handle the 
lrange of sampling from soil fil es to 2 inch diameter chunks? I 
Response by Comment Processing CPT. As agreed to in the 10/3/00 Agency Face-to-Face Meeting: 
(1)  We recommend modibing the Field Sampling Plan to describe how dust is controlled during soil 
drum loading. (2)  We recommend that sample representativeness be addressed during the Soils Trade 
Study, and that changes to RD/RA WP documents would be based on the trade study results via 
Change Request 170. 

~~~ 

by Mark Borland. We recommend not pursuing the action proposed in the comment. The 
lanned approach for sample analysis is the use the Analytical Laboratory department at INTEC of 

the INEEL. This lab will perform both radiological and chemical analysis. Using one sample 
container greatly simplifies sample processing including packaging, transportation handling, and 
data management. The proposed approach would essentially double the number of samples 
collected. If radiological analyses were to be performed at a diflerent location than the chemical 

then the proposed change to sample containers would have technical merit. 

20-0157992 LMIT 



Page 71 
of 123 

OU 7-10 Staged Interim Action Project, Stage 11, Title I1 Printed: 

10/30/00 Response Report - sorted by Org/Reviewer 

EPA Reviewer: Jim McHugh Significant? Yes Comment # I  3933 

EPA ~ev~ewer: Jim McHugh Significant? Yes Comment # 

Document: Binder I1 Process Definition and Data Needs category: Technical 

3934 

Location: Review and Comments 

Comment: 

17. The resolution of a number of comments pertaining to sampling and analysis strategies was 
deferred to a trade study. The trade study was to consider various options necessary to meet soil 
segregation and characterization requirements. The trade study has not been completed. Important 
considerations were NDA assay of soil entering drums, automatic sample splitting between hopper and 
drum, and/or an improved loading and sampling strategy for soil drums. It is necessary to complete 
this trade study to finalize the design. 

General 

1 EPA Reviewer: Jim McHugh Significant? Yes Comment # 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II) ,  3934 (Binder III) ,  3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder I-A).] 

3936 

Comment: 

18. The resolution of a number of comments pertaining to digface monitoring, sampling and analysis 
strategies was deferred to a trade study. It is necessary to complete this trade study to fiqalize the 
des i en. 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder I I ) ,  3934 (Binder Ill), 3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII ) ,  and 3988 (Binder I-A).] 

I ‘ 
DOcument: Binder V Env/Saf/Q Docs Category: Technical 

Location: 

Comment: 

20. The auger sampler should always be SurveyecUswiped for radiological contamination, and the 
“cleanliness state” based on results of the survey. Visual observations are not satisfactory to 
determine the cleanliness of the sampling device. 

DOEIID- 10790 Pollution PreventiodWaste Minimization Plan 
Page 3-13, Section 3.2.5 

Response by Brent Burton. We recommend that the language in this document be revised to ensure 
consistency with the language in section 6.3.3.3 of the FSP. 

20-0157993 LMIT 



of 123 Response Report - sorted by Org/Reviewer 10/30/OO 

I EPA Rev~~wer: JimMcHugh Significant? Yes Comment # 
I 

D0C"trm: Binder V Env/Saf/Q Docs CategorY: Technical 

Location: 

Comment: 

21. The ability of the proposed assay system to reliably determine waste/soil TRU content at 10 nCi/g 
has not been demonstrated. Since this is the case, the project should not be relying on the assay 
system to make TRU classification decisions for materials containing low concentrations of TRU 
(especially soils). 

DOEAD- 10790 Pollution PreventiodWaste Minimization Plan 
Page 3-13, Section 3.2.6 

3937 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder LA), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX) ,  3966 (Binder X l X ) ,  3967 (Binder 
XIX) ,  3968 (Binder XIX), 3969 (Binder XIX) ,  3971 (Binder XIX) ,  3972 (Binder X I X ) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

EPA R e v i ~ e r :  Jim McHugh Significant? Yes Comment ## 3938 

Response by Jim Rose. We recommend incorporating the proposed change. The quantity 200 nCYg 
should be 200 Rrams. 

20-0157994 LMIT 



Q 2 6 

Significant? Yes Comment #I 3939 EPA Reviewer: Jim McHugh 
h m n e n t :  Binder V Env/Saf/Q Docs CategoV: Technical 
Location: 

Comment: 

DOE/ID- 10790 Pollution PreventiodWaste Minimization Plan 
Page 3-15, Section 3.2.7.1 

&!@z OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by OrgReviewer 10/30/00 

23. The ability of the proposed assay system to reliably determined waste/soil TRU content at 10 
nCi/g has not been demonstrated. Since this is the case, one should not be relying on the assay system 
to make TRU classification decisions for materials containing low concentrations of TRU (especially 
soils). 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX) ,  3966 (Binder XIX) ,  3967 (Binder 
XIX),  3968 (Binder XIX), 3969 (Binder XIX) ,  3971 (Binder XIX) ,  3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

EPA Reviewer: Jim McHugh Significant? NO Comment ## 3935 

Response by Jim Rose. Since the write-up given in Section 3.2.1.1.2 can be misinterpreted, we 
recommend this section be re-written to be more consistent with the technical descriptions provided in 
other design documents. 

20-0157995 LMIT 



200, 

of 123 Response Report - sorted by Org/Reviewer 10/30/00 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 

D0CUrnent: Binder V Env/SaUQ Docs 
Location: EDF-ER- 168 Radiological Control 

3941 

Page 1/RAE I Comment: 

24. The Stage I1 document states that the ventilation system design for the RAE provides sufficient 
capacity and proper flow pattern to prevent the spread and build up of lose surface and airborne 
contamination. The nature of the operations and the digface monitoring, and the handling of high 
specific alpha activity materials are important considerations in this assessment. For example, 
handling breached waste containers containing "free" Am 24 1 pose significantly greater risk to spread 
of contamination than the other radionuclides in the waste. This also has significant implications 
regarding ALARA for retrieval operations and future decommissioning. Flexibility to control airflow 
patterns and capture materials at the source is an important design consideration. One may also need 
1ocaYrecirculation HEPA filters at the digface to capture materials during critical handling operations. 
Radiological Engineering must continually evaluate this aspect of the operation as it develops. 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend reviewing the design for its ability to accommodate the addition of local recirculation 
HEPA filtering at the digface. Necessary interfaces and capabilities should be identified. Any 
necessary design changes should be handled via the CR process. 

Response by Todd Taylor. Because the potential for an overloaded drum exists, a means to identih 
the package must be used prior to disturbing the waste. The 1 kg value was developed based on NDA 
data obtained for  above-ground waste and shipping data describing the waste types in the 40 x 40 
area. It is recognized that the potential exists for greater than 1 kg quantities, but the result is the 
same: a digface monitor is required to identify unsafe masses. In the 10/2/00 Agency Face-to-Face 
Meeting it was agreed to hold a meeting to discuss and resolve criticality issues. We recommend this 
topic be part of the agenda for that meeting. [This is a consolidated response to comments 3941 
(Binder V), 3942 (Binder V), and 3943 (Binder V).] 

20-0157996 LMIT 
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EPA Reviewer: Jim McHugh Significant? Yes Comment ## 

Location: 

Comment: 

27. The probability of encountering an overloaded drum is most likely low based on the number of 
waste drums and the estimated total Pu content of the waste. Using just the RFP waste records, and 
post 1970 RFP waste and INEEL NDA data, to define upper bounds to the fissile material content of 
waste drums, does not adequately address a "worst case" scenario. One must consider the particular 
waste and projectlestimate uncertainties in RFP waste records. Large uncertainties exist in the 
quantities of Pu in RFP waste, as can be seen by comparing the Table 2 fissile material value with the 
RFP declared value. Waste reduction, recovery and accountability methods improved over the years; 
therefore, waste drums in the '50s and '60s should be considered more suspect. 

INEE1wEXT-2OOO-OOO690 Preliminary Criticality Safety Evaluation 
Page 5, Section 2.1 

3943 

Response by Todd Taylor. Because the potential for an overloaded drum exists, a means to identify 
the package must be used prior to disturbing the waste. The 1 kg value was developed based on NDA 
data obtained for above-ground waste and shipping data describing the waste types in the 40 x 40 
area, It  is recognized that the potential exists for greater than 1 kg quantities, but the result is the 
same: a digface monitor is required to identify unsafe masses. In the 10/2/00 Agency Face-to-Face 
Meeting it was agreed to hold a meeting to discuss and resolve criticality issues. We recommend this 
topic be part of the agenda for that meeting. [This is a consolidated response to comments 3941 
(Binder V), 3942 (Binder V), and 3943 (Binder V).] 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 3942 

Response by Todd Taylor. Because the potential for an overloaded drum exists, a means to identify 
the package must be used prior to disturbing the waste. The 1 kg value was developed based on NDA 
data obtained for above-ground waste and shipping data describing the waste types in the 40 x 40 
area. It is recognized that the potential exists for greater than 1 kg quantities, but the result is the 
same: a digface monitor is required to identify unsafe masses. In the 10/2/00 Agency Face-to-Face 
Meeting it was agreed to hold a meeting to discuss and resolve criticality issues. We recommend this 
topic be part of the agenda for that meeting. [This is a consolidated response to comments 3941 
(Binder V), 3942 (Binder V), and 3943 (Binder V).] 

I 

20-0157997 LMIT 

DOCUment: Binder V Env/Saf/Q Docs Category: Technical 

Location: 

Comment: 

26. The data cited in the text are the result of the INEEL NDA evaluation of post 1970 RFP waste 
drums. The waste disposal practices at the RFP changed considerably from the *50s to the *70s. 
Utilizing these recent data without discussion of the significant differences in waste handling practices 
prior to the *70s is misleading. Also, are the waste codes consistent between the *50s, 60*s and 
*70s? The waste code stated for the drum with a maximum measured fissile mass of 1,138 grams is 
code 393, not 376. This is a slag material type waste drum. This particular drum lists 81 pounds as 
the net weight of waste. Using the Pu maximum content value listed in the table, this equates to an 
average Pu concentration of 3.1 %. Also, this particular drum contains 60 % void space. These are 
important factors to be considered in a nuclear criticality safety evaluation of buried fissile waste 
material. Waste drums are not always filled to capacity, and the Pu is not uniformly distributed. 

INEELEXT-2000-000690 Preliminary Criticality Safety Evaluation 
Page 5, Table 2 
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EPA fW~i~wer: Jim McHugh Significant? NO Comment # 3944 

Location: 

Comment: 

28. This section infers considerable sampling at the digface. It is stated that samples of waste/material 
and soil will be collected for further analyses after the digface monitor has scanned the surface and Pu 
radiation levels are determined. Is this consistent with the Sampling and Analysis Plan? 

INEELEXT-2000-000690 Preliminary Criticality Safety Evaluation 
Page 6,  Section 2.2.2 

Response by Mark Borland. We recommend incorporating the proposed change into the solution. 
The CSE is correct in stating samples will be collected from grid locations following digface monitor 
scanning. The inference that a sample will be collected from every grid location is incorrect and not 
intended. Only biased and random grid locations identijied in the Field Sampling Plan will be 
sampled. We recommend revising the text of the Criticality Safety Evaluation to clarify the sampling 
approach consistent with the Field Sampling Plan. 

EPA R a k ~ e r :  Jim McHugh Significant? Yes 

DOCument: Binder V Env/Saf/Q Docs Category: Technical 

Location: 

Comment: 

29. What is the justification that the frequency of encountering waste drums containing > 200 grams 
Pu is equal in the  O OS, '60s and '70s waste disposal eras? Do the 17,000 drums represent this total 
time period? It is my understanding that these data represent more recent (i.e. 1970 and beyond) waste 

INEELEXT-99-000 13 Preliminary Safety Assessment 
Page 6-1, Section 6.3 

Ipackages. 

by Rod Peatross. We recommend a minor revision to the PSA to address the applicability of 
the post 70 data to buried waste. 

EPA Reviewer: Jim McHugh Significant? NO Comment # j  3946 
Document: Binder V Env/Saf/Q Docs Category: Technic a1 
Location: INEELEXT-99-00013 Preliminary Safety Assessment 

Comment: 

30. The digface fissile material monitor is described as a rectangular neutron detection assembly. The 
current design involves gamma ray spectroscopy and HPGe detectors. Also, it is stated that use of 
water in fighting fires is not a concern (Le. criticality unlikely). Data from the INEEL NDA on the 
characterization of drums indicates a drum with 60 percent void space, > 1 kg Pu, and a Pu average 
concentration of 3.1% in the waste material. Has a partially filled drum with significant void space and 
large quantities of Pu been evaluated relative to water introduction and reflection? These are 
important factors to be considered in a nuclear criticality safety evaluation of buried fissile waste 
material and the retrieval of this material. Using averages can get one into trouble. 

Page 6-2, Section 6.3 

by Todd Taylor, The Criticality Safety Analysis has considered parameters such as mass, 
concentration, and moderation. Partially filled drums with void and significant amounts of 

evaluated. Averagefissile mass and concentration have not been used to bound 
otential criticality hazards. In the IOn/OO Agency Face-to-Face Meeting it was agreed to hold a 

and resolve criticality issues. We recommend that this topic be discussed at the 
Imeeting . 

20-0157998 LMIT 
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EPA lhh~: Jim McHugh Significant? Yes Comment # 

1 1 

3947 

~ ~~ 

'Response by Comment Processing CPT. The current DFM addresses criticality monitoring 
requirements. If CR-170 adds digface characterization requirements, solutions such as the reviewer's 
will be considered for implementing the new requirements. We agree that Am-241 is a signijicant 
concern for contamination control; the existing design was developed to mitigate this concern. r f  CR- 
170 is implemented, Am-241 data would be available to assist day-to-day retrieval planning. [This is 
a consolidated response to comments 3930 (Binder II), 3947 (Binder VI), and 3980 (Binder XVIII-A).] 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 3948 

f 

~~ ~ 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II ) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX),  3968 (Binder XIX) ,  3969 (Binder XIX), 3971 (Binder XIX) ,  3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder X I X ) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

32. Drum fill monitoring at the MHC use 2 HPGe detectors to monitor a drum as it is being filled. 
The fixed location of the detectors and stationary drum result in large uncertainties relative to a 

small volume increments, prior to placing it in the drum, would provide a better estimate of drum 
fissile material loading. One could create a more favorable geometry involving a smaller volume 
compared to a total drum volume. This increased accuracy would eliminate the need for a segmented 
gamma scanner to provide the better estimate of loading. The assay system would provide the 
required accuracy for the fissile material content. Two detector systems in the MHC would replace the 
five or six detectors presently planned. The equipment savings could be directed toward the SHC, and 
provide monitoring during fill in a way that provides reliable soil characterization at 10 nCi/gram. 
[See also UCN ## 3977.1 

segmented gamma scanner. A single germanium detector monitoring the waste (within the MHC) in 

20-0157999 LMIT 



ag OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
of 123 

Response Report - sorted by Org/Reviewer 10/30/OO 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 3949 

Comment -7 EPA Reviewer: Jim McHugh Significant? Yes 

Document: Binder VII-B App G Catego '3': Quality 

Location: 

Comment: 

O&M Plan-678, Appendix G, Training Plan 
Page B 1, Appendix B 

Response by Dave Everett. We recommend deleting the word "Engineer" and replacing it with the 
word "Technician" This action would result in properly identibing the group responsible for 
performing the described work activities. 

~ ~~ 

34. The experience requirements cited in the text for operators and technicians are weak for such a 
sensitive radiological undertaking. This may be a nonreactor nuclear facility, but the system concepts 
are new and radiological consequences are not trivial. 

Response by Patricia Jurbala. We recommend not pursuing the action proposed in the comment 
because the minimum experience complies with DOE Order 5480.20A, "Personnel Selection, 
Qualification, and Training Requirements for DOE Nuclear Facilities". Stringent qualijkation 
requirements for personnel working in radiological control areas are found in PRD-183, "INEEL 
Radiological Control Manual", and fully comply with the requirements of 10 CFR 835. A complete 
program description is found in the INEEL Radiation Control Manual (e.g., Part 4). 

Comment #EEL EPA R e v i ~ e r :  Jim McHugh Significant? Yes 

Document: Binder VII-D App P Category: Technical 

Location: 

Comment: 

35. The statement that "a TRU constituent level of 10 nCi/gram for the population of drums to be 
returned to the pit has been identified" is not consistent with TSRs, SRDs and statements made in 
numerous sections of the RD/RA Work Plan. 

O&M Plan-678, Appendix P, DOE/ID- 107773, Operations Requirements Document (ORD) 
Page 21, Section 3.1.5.2 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II ) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0158000 LMIT 
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EPA Reviewer: Jim McHugh Significant? Yes Comment # 

lcontainers was discussed. What are the current plans for overpacks? I 

3952 

Response by Daryl Lopez. We recommend incorporating the proposed change into the solution. Each 
intact drum from the digface will actually be placed in an ITM and transferred to the MHC for 
disposition. Reference to intact drum cutting would be removed from Section 3.1.2.4.2. Sizing at the 
digface will only be done if an item cannot fit into an ITM or through the MHC door. The M U  can 
handle 83-gal overpack drums and scan them, but the final assay station may not be able to handle 
them, depending on the assay station subcontractor. 

EPA Reviewer: Jim McHugh Significant? Yes Comment ## 3953 

Response by Comment Processing CPT. Per the I0/3/00 Agency Face-to-Face Meeting: We 
recommend reviewing the design (including DAMS) for its ability to accommodate portable 
instruments, and revising the RD/RA WP package as needed to accommodate them. We also 
recommend addressing contingent operations for use portable instruments in the Phase I I  O&M Plan. 
If it is determined later that portable instruments are distinctive to the retrieval process we 
recommend further evaluation of the design and incorporation of any needed changes. [This is a 
consolidated response to comments 3953 (Binder XI-C), 4033 (Binder XI-E) and 4034 (Binder XI-E).] 

EPA %viewer: Jim McHugh Significant? NO 

Document: Binder XI-C SDDs CategoV: Editorial 

Location: SDD-22, INEELEXT-2000-00260, Stage 11, MHC - SDD 
Page 96, Appendices 

Comment: 

138. No references are provided to location of these appendices. 
~ ~ - ~-~~ ~ _ _ _ _ ~  

Response by James Case for Carol Reid. We recommend addition-of further explanation of 
absence of the Appendices. The Appendices are included in the SDDs as a placeholder per the format 
dictated by MCP-3572. 

20-0158001 LMIT 
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EPA Revhver: Jim McHugh Significant? Yes Comment ## 

Location: 

Comment: 

40. The proposed mobile assay unit will not be able to directly evaluate all the radionuclides 
mentioned in this section. The measurement uncertainty and MDC are not consistent with the reliable 
segregation of drums at 10 nCi/gram. Is the MDC specified for each radionuclide, or is it specified for 
total TRU? What is the required confidence level associate with the MDC? The DRDs that are 
referenced are not consistent with TFRs and SRDs. A design requirement document (or changes to 
DRDs) need to meet established base requirements. As the design proceeds, there should be no 
"retrofitting" of the design requirements to meet what is convenient. 

SDD-23, INEEL/EXT-2000-00261, Stage II, S S  - SDD 
Page 10, Section 3.1.2 

3957 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by  conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder LA), 3920 (Binder I-A), 3922 (Binder I-A), 392 7 (Binder II), 3928 (Binder II), 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 3956 (Binder Xl-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder X I X ) ,  3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

20-0158002 LMIT 
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EPA Revimer: Jim McHugh Significant? Yes Comment # 3955 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC,, 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 3958 

~~~ 

IResponse by James Case. We recommend that documentation be clarijied as proposed. 

20-0158003 LMIT 
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EPA Revimw: Jim McHugh Significant? NO Comment # 3964 

Comment 
EPA Reviewer: Jim &Hugh Significant? Yes 

h m ~ ~ e n t :  Binder XI-C SDDs CategoV: Technical 
Location: SDD-24, INEELlEXT-2000-00262, Stage II, CIS - SDD 

Page 30, Section 3.1.2 
Comment: 

43. As stated in Section 3.1.1, the MHC fissile monitoring subsystem is designed to ensure, within a 
95 percent confidence level, that drums filled with excavated waste from pit 9 do not contain more 
than 200 grams of weapons-grade plutonium before the drums are removed from the MLA. If this is 
the case, why is an independent drum monitoring station required? 

EPA R e v i ~ e r :  Jim McHugh Significant? Yes Comment # 

Response by James Case. We recommend clarifying the document according to the following 
explanation: Section 3.1.1 of the CIS SDD does in fact state that the MHC fissile monitoring 
subsystem will ensure within a 95% conjdence level that filled drums do not contain more than 200 
grams of weapons-grade plutonium; however, the jssile monitoring subsystem also includes the 
Independent Drum Monitoring Station. Thej l l  monitors at the M U  are designed to provide an 
estimate only. The Independent Drum Monitoring Station will provide a 95% conjdence 
measurement. 

3961 

Response by Bob Carpenedo. We recommendfurther evaluation of a control method to shut down the 
vacuum based on filter status. The design, as submitted, provides for detection of blocked filters. The 
proposed action on detection offilter failure would be to shut the vacuum system 08 

148. No references are provided to locate the Appendices. I 
Response by James Case for Carol Reid. We recommend addition oj'firther explanation of the 
absence of the Appendices. The Appendices are included in the SDDs as a placeholder per the format 
dictated bv MCP-3572. 

45. The cartridge filters are rated as high-efficiency filters. The integrity of these filters must be 
maintained through out the operation to avoid contamination of the vacuum pump and adding airborne 
contamination to the RAE. What methods are employed to ensure these objectives are met? [See also 
UCN ## 39751 

20-0158004 LMIT 
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10/30/00 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II) ,  3934 (Binder III),  3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder I-A). ] 

EPA k w ~ ~ w e r :  Jim McHugh Significant? Yes Comment # 

Significant? Yes Comment#I 3963 I 

3962 

1 Location: SDD-26, INEELEXT-2000-00267, Stage 11, SHC - SDD 
Page 89, Section 4.4.2.9 1 Comment: 

47. It is stated in the text that humidity controls are not installed to regulate humidity within glovebox 
systems. Without humidity control, a problem can develop on very dry days (e.g. wintertime 
conditions) with finely divided particles and static electricity charges. Such conditions can disburse 
contamination within the enclosure and increase cleanup operations. 

Response by Comment Processing CPT. As discussed in the 10/3/00 Agency Face-to-Face Meeting, 
we recommend performing a survey of other facilities to see if they implement humidity controls in 
gloveboxes. The results of the survey would be documented in an EDF. Follow-on action would 
[depend on the outcome of the survey. 

Significant? Yes Comment # I  3960 

Location: 

Comment: 

44. The soil handling center (SHC) provides sampling consistent with the current FSP. Soil sampling 
is the method most likely to satisfy the soil characterization objective at 10 nCi/gram (Le. not NDA 
assay). Therefore, it is necessary to modify the FSP and ensure that the loading and sampling strategy 
for soil drums provides for reliable characterization of the drum contents. A grinder/homogenizer and 
distributor in series with the hopper to drum path, and additional core sampling of a drum (collecting 
1.5 to 2.0 kg of soil), will provide adequate assurance of representative sampling for this large volume 
of material. Gamma spectroscopy analysis of three core samples from each drum is a fast and reliable 
NDA method. This will ensure that requirement for characterizing and segregating drums to less than 
or equal to 10 nCi/gram can be achieved. [See also UCN # 3962.1 

SDD-26, INEEL/EXT-2000-00267, Stage 11, SHC - SDD 
Page 9, Section 3.1.2.2 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II), 3934 (Binder III) ,  3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder I -A) . ]  

20-0158005 LMIT 
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Printed: 

10/30/00 
378 

Response by Comment Processing CPT. As presented at the I0/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A),  3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II), 3937 (Binder V),  3939 (Binder V), 3948 (Binder VI), 39.51 (Binder VII-D),  3955 (Binder 
XI-C),  3956 (Binder XI-C), 3957 (Binder XI-C), 396.5 (Binder XIX),  3966 (Binder XIX) ,  3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX),  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI),  4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 

20-0158006 LMIT 
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EPA ~evkwer:  Jim McHugh Significant? Yes 

DoCument: Binder XIX Storage Part I1 CategoV: Technical 

Location: EDF-ER-129, INEELEXT-2000-00044, Stage 11, Avg Conc Vs. Measured Cutoff Conc for Assay 

we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder LA), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II) ,  3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder X I X ) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

OPS 
I Page1 .-v 

Comment: 

50. This assessment for shallow land burial of waste is based on the assumed overall requirement that 
the average transuranic concentration of the waste/soil must not exceed 10 nCi/gram at the 95 percent 
confidence level. This assumption is not correct, and should not be applied to an ensemble of 
waste/soil packages, or applied to an in situ disposal area situation. The volume to be characterized is 
an individual package (55-gallon drum). The requirement applies to the individual drum, not the 
collection of drums or large waste volumes. This fact is defined in project requirements. The assay 
system is not intended to be a screening tool, but intended to provide reliable characterization data on 
each individual drum, such that the segregation objectives of less than or equal to 10 nCi/gram, 10 to 
100 nCi/gram, and > 100 nCi/gram can be met. If these objectives cannot be met with the proposed 
assay system, an alternative methodology needs to be employed (especially for soil, which presents the 
gest volume of material). 
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52. Accepted characterization methodologies do not require assumptions relative to the expected 
distribution of excavated soil. Screening a large number of soil drums with the proposed assay tool is 
a poor use of time and money, and provides no useful characterization data. One can easily 
characterize a soil drum to less than 1 nCi/gram TRU by modifying drum loading and sampling 
strategies. This methodology should be embraced for soil characterization and return-to-pit decisions. 
As stated in this summary section, the conclusions relate to the expected use of the assay system as a 
screening method, not a characterization method. Individual drum characterization requires the MDC 
be less than 10 nCi/gram TRU. The drum assay requirements for soil, or alternate methodology, must 
demonstrate a 3 nCi/gram TRU MDC at 95 percent confidence level to provide reliable quantitation 
results for drum segregation at 10 nCi/gram. The assay system is not intended to be a screening tool; 
it provides an important characterization function for TRU concentrations near 100 nCi/gram. 

EPA Reviewer: Jim McHugh Significant? Yes 

DOCument: Binder XIX Storage Part I1 Category: Technical 
Location: EDF-ER-129, INEEL/EXT-2000-00044, Stage 11, Avg Conc Vs. Measured Cutoff Conc for Assay 

OPS 
1 Pnu-0 I 

Comment: 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II) ,  3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (l. kder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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Location: EDF-ER-129, INEELEXT-2000-00044, Stage 11, Avg Conc Vs. Measured Cutoff Conc for Assay 

OPS 
P-0 

Comment: 

5 1. Using a criterion that the average TRU meets a particular value for a large volume of wastehoil is 
not consistent with accepted practice. If one takes the concept of averaging literally, it means one can 
buryheturn to the pit anything as long as the average is satisfied. Taking this a step further, one could 
simplify the overall Pit 9 operation by removing only waste containers and leaving all soil behind (or 
return soil without analysis). This soil volume could contain about 2 kg of Pu and still satisfy the less 
than 10 nCi/gram criterion. One only needs a retrieval process that recovers waste items; this should 
guarantee that > 90 percent of the Pu has been recovered. Soil characterization would not be necessary 
because the Pu is associated with waste materials and one could statistically show the average has 
been satisfied. This is an example of how far one can take the concept of averaging. 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX) ,  3966 (Binder X I X ) ,  3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Birder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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EPA  viewer: Jim McHugh Significant? Yes Comment # 

214/ 

3969 

EPA Revkwer: Jim McHugh Significant? NO Comment # 3970 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost. schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 391 8 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

Response by Doug Morrell. The 800 pound specification flows from Design Requirements Document 
(DRD) Volume 7 (see Binder IV-B), section 3.7.4.12. The 800 pounds was specijied in the DRD to 
provide a capacity margin. 

20-0158010 LMIT 
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EPA h h ~ e r :  Jim McHugh Significant? Yes Comment #I 3971 

DOCU~TM~: Binder XDC Storage Part I1 Category: Technical 

Location: 

Comment: 

55. The system requirements as defined in this section are satisfactory for waste materials, but not 
satisfactory for soil. The specified measurement uncertainty and MDC are not consistent with 
segregating drums containing less than or equal to 10 nCi/gram TRU per drum. Also, the throughput 
rate should be defined at the required MDC. 

SPC-245, Stage II -- Nondestructive Assay Service 
Page 2, Section 1.3 

Page 89 Printed: 
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 response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 395.5 (Binder 
XI-C), 3956 (Binder XI-C), 39.57 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder X I X ) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

Comment -7 EPA &viewer: Jim McHugh Significant? Yes 

DOCU~TW~: Binder XIX Storage Part I1 CategoV: Technical 

Location: SPC-245, Stage I1 -- Nondestructive Assay Service 
Page 9, Section 3.3.4 1 Comment: 

56. The requirement that the assay report contain only those radionuclides that contribute 95 percent 
of a total activity is not a useful requirement for this project. For example, a situation could exist 
where the container contains one gram of "free" Am 241, 10 grams Pu 239 and 100 grams U 235. The 
total activity would be dominated by the Am 241, and that may be the only radionuclide listed in the 
assay report (using this specification requirement). 

~~~~ ~ ~ ~ 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by  conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II), 3929 
(Binder II) ,  3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 395.5 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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Location: 

Comment: 

57. This trade study selected "the small manual concept" as the preferred alternative. The current 
design concept does not appear consistent with this alternative. What trade study or other mechanism 
moved the design to its current configuration? 

EDF-ER- 139, Stage 11 Material Handling Process Confinement-Design Option Trade Study 
Page l /Summw 

EPA IWhWer: Jim McHugh Significant? Yes Comment ## 

Response by Mark Borland. We recommend not pursuing the action implied in the comment. The 
design is consistent with the trade study description for the small manual concept. The features 
described for the small manual concept in Section 4.4 of EDF-ER-139 include: I )  a single room for 
all work activities, 2 )  direct loading from the digface (no transfer tunnel), 3) one 55-gal and one 85- 
gal drum port, 4 )  overhead hoist, gloveports and manipulator for work efsorts. The cost estimate for 
the small manual concept (Appendix C of EDF-ER-139) is based on a 15 inches long by 6 inches high 
by 5 inches wide cell with an overhead crane, z-mast manipulator, and 12 windows with gloveports. 
The features and size of the Title-II glovebox design as well as internal equipment are consistent with 
these descriptions. 

3974 

Ibe designed to minimize dust generation in the loading operation. 

Response by Comment Processing CPT. As agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend completing the Soils Trade Study within its current scope. [This is a consolidated 
response to comments 3921 (Binder I-A), 3933 (Binder II ) ,  3934 (Binder III), 3960 (Binder XI-C), 
Binder 3962 (Binder XI-C), 3974 (Binder XVII), and 3988 (Binder LA).] 

EPA Reviewer: Jim McHugh Significant? Yes 

Document: Binder XVII SHC CategoV: Technical 

Location: 

Comment: 

Appendix A to Specification SPC- 15 1, Stage 11, SHC, Soil Vacuum System Requirements 
Page A3W5.4.1.1.3 

59. Failure of the filter could introduce contamination to the vacuum pump and the RAE. How will 
the system detect a filter failure? Will there be a second line of defense to mitigate such a failure? 
[See also UCN # 39611 

Response by Bob Carpenedo. We recommendfurther evaluation of a control method to shut down the 
vacuum based on filter status. Currently there is no means of detecting filter failure (loss of pressure). 
The vacuum goes into a bypass mode on blockage of the filter (high delta pressure). The design would 
not include a second line of defense for such a failure. See also response to comment #3961. 
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EPA Reviewer: Jim McHugh Significant? Yes Comment # 

Page 4 I Comment: 

3976 

60. The decision to utilize electrically cooled digface monitor detectors did not properly weigh the 
advantages and disadvantages. This decision should be re-evaluated with more careful attention to the 
liabilities that can impact project objectives. The concern for internal contamination of the liquid 
nitrogen cooled detector shows a lack of understanding relative to filling, detector cooling and the 
impact of contamination. In addition to reliability, the compressor system can present a much more 
significant problem. The digface monitor may have to operate at more than 10 degrees off level. This 
restriction posed by the compressors is not consistent with the flexibility needed at the digface. The 
cooling decision must be re-evaluated and a more comprehensive view of the overall situation 
considered. The operation of more electrical equipment at the digface, using air cooling fans, is a 
major detriment. [See also UCN ## 3978.1 

Response by Comment Processing CPT. We recommend performing a study to evaluate changing 
DFM cooling to liquid nitrogen, followed by modifying the design if appropriate. [This is a 
consolidated response to comments 3976 (Binder XVIII-A) and 3978 (Binder XVIII-A).] 

EPA Reviewer: Jim McHugh Significant? Yes Comment # 3977 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II) ,  3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] . 
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EPA FMewer: Jim McHugh Significant? Yes Comment #I 3978 
DoCUment: Binder XVIII-A CIS CategoV: Technical 

Location: 

Comment: 

62. A stated design restriction is that the DFM shall use electrically cooled germanium detectors in its 
design. There are a number of advantages to using liquid nitrogen and a number of concerns with 
electric cooling. A number of the issues were brought out in the trade study. Operating cooling fans, 
compressors, etc. will introduce a number of complications at the digface that can impact the operation 
and contamination control. The concern with introducing contamination to the liquid nitrogen system 
is much overstated. A larger concern exists with the air flow caused by the fans and the buildup of 
contamination on the HEPA filter near the detectors. Other concerns also exist, and this requirement 
should be evaluated in more depth. [See also ## 3976.1 

SPC-27 1 Digface Fissile Monitor 
Page 1 1, Section 5.1 

Response by Comment Processing CPT. We recommend performing a study to evaluate changing 
DFM cooling to liquid nitrogen, followed by modifying the design if appropriate. [This is a 
consolidated response to comments 3976 (Binder XVIII-A) and 3978 (Binder XVIII-A).] 

Comment #3979 EPA Revkwer: Jim McHugh Significant? NO 

Document: Binder XVIII-A CIS CategoV: Technical 

Location: 

Comment: 

SPC-27 1 Digface Fissile Monitor 
Page 18, Section 5.2.6.2 

63. Energy calibration prior to every use is not the conventional practice. The calibration is verified 
with an energy check source; if the calibration is within the required tolerance, the system is not re- 
calibrated. Also, during this check process, the detector efficiency should be verified. During routine 
use there are a number of self checks (Le. shifts or broadening of known gamma lines) to ensure the 
energy calibration is maintained. 

~ ~ 

Response by Jim Rose. We recommend correcting SPC-271, Section 5.2.6.2 to change "Detector 
calibration will be required . . . ' I  to "Verification of detector calibration will be required . . . ' I .  

20-0158014 LMIT 
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EPA Reviewer: Jim McHugh Significant? Yes Comment # 

Response by Comment Processing CPT. The current DFM addresses criticality monitoring 
requirements. I f  CR-170 adds digface characterization requirements, solutions such as the reviewer's 
will be considered for implementing the new requirements. We agree that Am-241 is a signijkant 
concern for contamination control; the existing design was developed to mitigate this concern. If CR- 
170 is implemented, Am-241 data would be available to assist day-to-day retrieval planning, [This is 
a consolidated response to comments 3930 (Binder II), 3947 (Binder VI), and 3980 (Binder XVIII-A).] 

3980. 

EPA Revkwer: Jim McHugh Significant? Yes Comment # 

Icontent of waste drums. I 

3981 

Response by Comment Processing-CPT. As presented at the 10/2/00 Agency Face-to- Face Meeting, 
we recommend that the issues posed by  these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and inter$aces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VU-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX) ,  3966 (Binder XIX), 3967 (Binder 
XIX) ,  3968 (Binder XIX) ,  3969 (Binder X I X ) ,  3971 (Binder XIX) ,  3972 (Binder XIX) ,  3977 (Binder 
XVIII-A), 3981 (Binder XVlII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 
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3984 

I - 
I I 

Location: 

Comment: 

66. Drum fill monitoring at the MHC uses 2 HFGe detectors (total of 4 at two stations) to monitor the 
drum that is being filled. The fixed location of the detectors and a stationary drum result in large 
uncertainties relative to a segmented gamma scanner system. A single germanium detector monitoring 
the waste (within the MHC) in small volume increments, prior to placing it in the drum, would provide 
a better estimate of drum fissile material loading. One could create a more favorable geometry 
involving a smaller volume compared to a total drum volume. This increased accuracy would 
eliminate the need for a segmented gamma scanner (DMS, section 5.2.2) to provide the better estimate 
of loading. The assay system would provide the required accuracy for the fissile material content. 
Two detector systems in the MHC would replace the five or six detectors presently planned. The 
equipment savings could be directed toward the SHC, and provide monitoring during fill in a way that 
Drovides reliable soil characterization at 10 nCi/rrram. 

SPC-272 MHC and SHC Monitor Systems 
Page 13, Section 5.2.1 

Response by Comment Processing CPT. As presented at the 10/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
3919 (Binder I-A), 3920 (Binder I-A), 3922 (Binder I-A), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V) ,  3948 (Binder VI), 3951 (Binder VII-D),  3955 (Binder 
XI-C),  3956 (Binder XI-C) ,  3957 (Binder XI-C),  3965 (Binder XIX) ,  3966 (Binder X I X ) ,  3967 (Binder 
XIX) ,  3968 (Binder XIX) ,  3969 (Binder X I X ) ,  3971 (Binder XIX) ,  3972 (Binder X I X ) ,  3977 (Binder 
XVIII-A) ,  3981 (Binder XVIII-A) ,  3982 (Binder XVIII-A) ,  3983 (Binder X X V I ) ,  4038 (Binder X I X ) ,  
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

Response by Comment Processing CPT. As agreed to in the 10/3/00 Agency Face-to-Face Meeting, 
we recommend that reevaluation of the costs and revision of the Field Sampling Plan be contingent 
upon implementation of CR-170. 
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I 1 

3096 

Document: Binder XXVI Project Management Docs Category: Technical 
Location: PLN-417, Risk Management Plan 

Page A, Appendix A 
Comment: 

67. Item No. 7 identifies that not meeting the 10 nCi/gram segregation criteria is a major risk to the 
project. This is an open item listed as of September 1998. This item is still open and the 90% design 
does not provide satisfactory alternatives to overcome this deficiency. 

Response by Comment Processing CPT. As presented at the I0/2/00 Agency Face-to-Face Meeting, 
we recommend that the issues posed by these comments be resolved by conducting a trade study to 
determine the most appropriate approach (technically and cost/ schedule) for assay of soil and waste, 
with considerations for impact to, and interfaces with, the Soils Trade Study and criticality 
measurement equipment and processes. The outcome of the trade study would be the basis for 
development of a Change Request. [This is a consolidated response to comments 3918 (Binder I-A), 
391 9 (Binder I-A), 3920 (Binder I-A), 3922 (Binder LA), 3927 (Binder II), 3928 (Binder II) ,  3929 
(Binder II), 3937 (Binder V), 3939 (Binder V), 3948 (Binder VI), 3951 (Binder VII-D), 3955 (Binder 
XI-C), 3956 (Binder XI-C), 3957 (Binder XI-C), 3965 (Binder XIX), 3966 (Binder XIX), 3967 (Binder 
XIX), 3968 (Binder XIX), 3969 (Binder XIX), 3971 (Binder XIX), 3972 (Binder XIX), 3977 (Binder 
XVIII-A), 3981 (Binder XVIII-A), 3982 (Binder XVIII-A), 3983 (Binder XXVI), 4038 (Binder XIX), 
4097 (IRC), 4098 (IRC), 4099 (IRC), and 4100 (IRC).] 

Response by Dave Wilkins. We recommend incorporating the proposed change; a word search would 
be made to replace Idaho Department of Health and Welfare/Division of Environmental Quality 
(IDH W/IDEQ) with Idaho Department of Environmental Quality (IDEQ). 

20-0158017 LMIT 
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IDEQ ~ ~ v b w e r :  IDEQ Jean Underwood Significant? Yes Comment #I 3097 
~ ~ ~ m e n t :  Binder I-A Stage II RD/RA Work Plan CategoV: Unspecified 
Location: General 

General 
Comment: 

General 2. All open items need to be tracked and, before construction is initiated, DOE needs to 
document how these open items were closed out and the documentation provided to the Agencies. All 
vendor data and reports must be provided to the Agencies for review. Given that there are open items 
and additional information to be generated at a later date, IDEQ does not consider the Stage I1 90% 
RD/RAWP complete at this time. The Agencies need to discuss how to proceed with submittal and 
review of these materials in the context of this primary deliverable. 

Response by Dave Wilkins. 1. Open Items - We recommend continuing the tracking of open i t e m  
through the existing Action Item Tracking System. 2. Vendor data - Per Tri-Party Agreement 
documented in EDF-ER-151, Document Hierarchy and Deliverables (Binder I-A), vendor data will be 
provided as received (which is after submittal of the RD/RA WP) as an update to the Primary 
deliverable. We recommend that the Agencies discuss the level of detail desired in the vendor data 
submittals since we expect "all" would be overwhelming. 3. We assert that the Stage II  90% 
RD/IIA WP submittal is complete at this time. All parties expended considerable effort reaching 
agreement on the required contents of the RD/RA WP submittal and documenting the agreement in 
EDF-ER-151. The June submittal contains the agreed-upon content. Further, outlines, early drafts, 
and incremental submittals were provided for comment well before submittal of the RD/RA WP 
package to assure that all parties had consistent expectations. Adjustments were then made before 
formal submittal. 4. We agree that the details regarding post-RD/RA WP submittals and reviews need 
to be worked out. We recommend initiating these discussions, perhaps as conference call agenda 
items. 

IDEQ R~vbwer: IDEQ Jean Underwood Significant? Yes Comment ## 3098 
Document: Binder I-A Stage I1 RDRA Work Plan CategoV: Unspecified 

Location: General 
General 

Comment: 

General 3. Notwithstanding radionuclide decay processes, the Pit 9 inventory seems to be in a constant 
state of flux. Please summarize the changes made to the inventory since the inception of this project 
(i.e., how and why the inventory has changed over time). 

Response by Rod Thomas. We recommend incorporating the proposed change. Signijicant (high 
level) diferences in the inventory should be adequately documented. 

20-0158018 LMIT 
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IDEQ FWewer: IDEQ Jean Underwood Significant? Yes Comment ## 3099 

Response by Comment Processing CPT. As discussed at the 10/3/00 Agency Face-to-Face Meeting, no 
change to the RD/RA WP package is required in response to this comment. As agreed to, and 
documented in EDF-ER-151, the requirement for the Phase I O&M Plan is to "identify/outline 
procedures/plans 'I. Detailed procedures are not required as part of the RD/RA WP package. [This is a 
consolidated response to comments 3099 (Binder I-A) and 3143 (Binder VILA).] 

I - I IDEQ RMewer: IDEQ Jean Underwood Significant? Yes Comment ## 

Document: Binder I-A Stage I1 RDRA Work Plan CategoV: Unspecified 
Location: PLN-679 RD/RA Workplan 

31 06 

1 Page 102 of 121, Section 13, Paragraph 2 
Comment: 

7. Please elaborate on "with the exception of some characteristic hazardous waste". It would seem 
that hazardous waste determinations should be performed on all Stage I1 waste streams to allow for 
appropriate management and disposition. 

Response by Brent Burton. We recommend taking under consideration the collection of data suficient 
to support a complete hazardous waste determination during Stage II. The scope and impact of the 
changes would be defined and evaluated via Change Requests. Current characterization is aimed at 
satisfying Stage I I  objectives, including characterization for safe storage. This approach is consistent 
with an interpretation that a complete HWD is not needed for storage but would be needed if wastes 
or soils were sent off site or for disposal. Regarding proper management, note that all Pit 9 derived 
wastes will be managed in compliance with Subpart I of 40 CFR 264 while in CERCLA storage 
whether characterized as hazardous waste or not (as best management practice per Agency request - 
see page 19 of EDF-ER-O71,3rdparagraph). [This is a consolidated response to comments 3106 
(Binder I-A), 3107 (Binder I-A), 3116 (Binder II ) ,  3118 (Binder II),  3901 (Binder V), and 3991 (Binder 
I-A). 1 
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224, 

IDEQ R e v i m ~ :  IDEQ Jean Underwood Significant? Yes Comment ## 31 07 

Response by Brent Burton. We recommend taking under consideration the collection of data suflcieni 
to support a complete hazardous waste determination during Stage II. The scope and impact of the 
changes would be defined and evaluated via Change Requests. Current characterization is aimed at 
satisfying Stage I I  objectives, including characterization for safe storage. This approach is consistent 
with an interpretation that a complete HWD is not needed for storage but would be needed if wastes 
or soils were sent o f  site or for disposal. Regarding proper management, note that all Pit 9 derived 
wastes will be managed in compliance with Subpart I of 40 CFR 264 while in CERCLA storage 
whether characterized as hazardous waste or not (as best management practice per Agency request - 
see page 19 of EDF-ER-071, 3rdparagraph). [This is a consolidated response to comments 3106 
(Binder I-A), 3107 (Binder I-A), 3116 (Binder II), 3118 (Binder II) ,  3901 (Binder V), and 3991 (Binder 
I-A).] 

IDEQ Revbver: IDEQ Jean Underwood Significant? NO Comment # 31 08 
1 

DOCU~WW Binder I-A Stage I1 RD/RA Work Plan CategoV: Unspecified 
Location: PLN-679 RD/RA Workplan 

Comment: 

9. Total costs for the environmental enclosure facility (EEF) were indicated to have increased by 
$2.4M. Please provide a detailed breakdown of costs to justify this cost increase. In addition, please 
indicate whether or not the Title I1 90% Design cost for the material handling structure/equipment 
reflects the current plan for no fissile monitor in the Soil Handling Center (SHC). 

Response by Karl Sorman. The commentor is referred to the cost estimate crosswalk sheet (Title I30% 
Redesign to Title I I  90% Design) provided with the estimate package for explanation of the cost 
diferences. Detail sheets of the estimates will show greater detail of costs. The cost estimate reflects 
the current plan for  nojissile monitors in the SHC. 

Page 111 of 121, Table 9 

IDEQ &viewer: IDEQ Jean Underwood Significant? NO Comment # 31 09 

Response by Doug Morrell. We recommend that no action be taken based on the comment. The 
discussed text is taken from the cost comparison between the original concept (October 1997) and the 
baseline. These concepts addressed were part of the original 1997 concept and are not part of the 
current project baseline as stated. 
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OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Org/Reviewer 

Printed: 

10/30/OO 

IDEQ Reviewer: IDEQ Jean Underwood Significant? NO Comment ## 31 10 

[Response by Dave Wilkins. We recommend changing the title of Table 10 to prevent confusion. I 

IDEQ Reviewer: IDEQ Jean Underwood Significant? N~ Comment ## 

I IDEQ Revkwer: IDEQ Jean Underwood Significant? NO Comment#I 3100 1 

31 01 

I - 

IDEQ ~evkWer: IDEQ Jean Underwood Significant? NO Comment # 

Document: Binder I-A Stage I1 R D M  Work Plan CategoV: Unspecified 

Location: PLN-679 RDRA Workplan 

31 02 

Page 14 of 121, Section 1.6, Bullet 4 
Comment: 

1. Please clarify that the goal is to maintain cost within the estimate presented in the 1995 Explanation 
of Significant Differences (ESD) for the project as a whole, not just Stage 11. The estimated cost for 
Stages I and I1 was presented in the 1998 ESD ($86M). 

Response by Dave Wilkins. We recommend rewording the bullet to clarify that the intent was to 
maintain the cost within the total project estimate presented in the 1995 ESD and the estimate for 
Stage I and Stage II in the 1998 ESD. At this point the cost will be significantly beyond the estimate. 

Response by Dave Wilkins. The IDEQ position is noted. Campaigns 1 and 2 are cache specific and 
are intended to provide information to locate Stage II. Campaigns 3 and 4 are intended to allow 
determination of predicting waste location and may or may not influence the final Stage I I  location. 

~~ I Response by Comment Processing CPT. Comment noted and appreciated. 
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OU 7-10 Staged Interim Action Project, Stage 11, Title I1 Printed: 

- - .  -. Response Report - sorted by Org/Reviewer 10/30/00 

IDEQ R e v i m ~ :  IDEQ Jean Underwood Significant? Yes 

DOcument: 

Location: PLN-679 RD/RA Workplan 

Comment: 

4. IDEQ does not recognize that the “more expansive WAG 7 Remedial InvestigatiodFeasibility 
Study (RI/FS) process should better address long-term consequences of such decisions” such as 
handling or treatment of non-radiological hazardous waste. Instead, the Agencies had agreed that such 
a determination was dependent upon the outcome of trade studies to be performed subsequent to Stage 
I1 once the typedquantities of waste requiring treatment was better understood (Le., determination of 
how a particular waste fraction is managed is dependent upon the volume retrieved). 

Binder I-A Stage 11 RD/RA Work Plan 

Page 23 of 121, Section 3.2, Paragraph 2 

Cat ego W: Unspecified 

Response by Dave Wilkins. We recommend rewording the text to address the comment. Rationale: 
Stage II completes retrieval of waste and soil from the 2 0 8  by 2 0 3  focus area and provides 
temporary safe storage for these retrieved materials. (Approved Change Request (CR) 169 addresses 
this.) At this point trade studies would be performed to determine treatment options as afunction of 
the amount and classification of the retrieved waste (i.e., determination of how a particular waste 
fraction is managed is dependent on the waste volume). 

IDEQ b ~ i e w e r :  IDEQ Jean Underwood Significant? NO Comment # 31 04 

5. According to activity block W3a, a trade study will be perCormed if waste items are unable to fit 
into a 55-gallon drum. Please describe when these particular trade studies will be performed and 
where these waste items will be “stored” pending the outcome of the trade study. 

Response by Phil Rice. We recommend not pursuing any action associated with this comment. The 
trade study(s) will be performed at the time that the item is discovered. Any waste item that doesn’tfit 
in a 55-gal drum will remain at the digface pending the outcome of the trade study. 

Comment #=I IDEQ Reviewer: IDEQ Jean Underwood Significant? NO 

~OcU~en t :  Binder I-A Stage I1 RD/RA Work Plan CategoV: Unspecified 
Location: PLN-679 RDRA Workplan 

Comment: 

6. There should only be minimal costs for redesign should the Stage I1 location be slightly altered from 
the baseline. If something other than pedink changes is envisioned, then the Agencies should discuss 
redesign efforts before such efforts commence. 

Page 85 of 12 1 , Section 8.10, Paragraph 4 

Response by Dave Wilkins. We recommend not pursing the action proposed. If a location change is 
made before beginning construction, a pen and ink change is not acceptable control of a 
subcontractor. On the other hand, iffield conditions indicate a slight change in location is needed 
after we have begun construction in the field, then a pen and ink change (field change request) is 
possible. 
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Qo Printed: 

10/30/00 

' ' OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
of 123 Response Report - sorted by Org/Reviewer 

Significant? N~ Comment ## I IDEQ Revimer: IDEQ Jean Underwood 31 11 
I - 

IDEQ Reviewer: IDEQ Jean Underwood Significant? Yes Comment # 

D ~ ~ m e n t :  Binder I-A Stage 11 RD/RA Work Plan Category: Unspecified 

Location: PLN-679 RD/RA Workplan, Appendix D, IAG- 16 Interface Agreement Between RWMC and Stage 

31 13 

I I1 I 
.. 

Comment: 

12. Please indicate when this interface agreement will be updated given the expiration date of 
"07/27/oO". 

L 1 

1 

IResponse by J e f  Bryan. We recommend updating the RWMC/Stage I I  Interface Agreement (IAG-16). I 
Significant? No I IDEQ Reviewer: IDEQ Jean Underwood 

Document: Binder I-A Stage I1 RD/RA Work Plan Category: Unspecified 

Location: PLN-679 RDRA Workplan, Appendix E, IAG-52 Interface Agreement Between Stage I and Stage 

I I1 

Comment: 

13. In Requirement No. 3.2.3.5, it can be inferred that the sonic drill rig will need to be stored 
elsewhere once impervious sealant is applied to the storage facility floor. Please indicate where the 
sonic drill rig will be stored at that point in time. 

Response by Doug Morrell. It is recommended that requirement 3.2.3.5 state that following the 
sealing of the storage facility floor, Stage I will need to store the drill rig following RWMC accepted 
methods in a location approved for storage by R WMC operations management. 

Appendix G 
Comment: 

14. The timeframes presented in the Stage I1 summary schedule do not support the milestones dates 
established in the October 1997 OU 7-10 Remedial Desigmemedial Action Scope of Work and 
Remedial Design Work Plan (RDRA SOW) or the OU 7-10 Stage I Work Plan (June 1998). Please 
clarify. 

Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting, DOE has 
submitted a request for extension (see EM-ER-188-00). This issue is under review by the three 
Agencies. [This is a consolidated response to comments 31 13 (Binder I-A), 3165 (Binder XXIV) ,  3986 
(Binder I-A), 3998 (Binder I-A), and 4040 (Binder XXIV) . ]  

I IDEQ R e v i ~ e r :  IDEQ Jean Underwood Significant? NO Comment#l 3114 1 
I I 

Document: Binder I-A Stage I1 RDRA Work Plan CategoV: Unspecified 

Location: PLN-679 RDRA Workplan, Appendix I, Decisions Database Printout 
Page 1-6 of I- 15 I Comment: 

15. Please provide copies of both the May 1 1  and August 27, 1999 letters referenced in Decision No. 
D-0027. 

IResponse by Mona Dunihoo. We recommend adding these letters to the RD/RA WP package. I 



of 123 
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~~ 

IDEQ Fbviewer: IDEQ Jean Underwood Significant? NO C o K e n t  #[ 31 15- 
b x m e n t :  Binder I-B General Equipment Category: Unspecified 
Location: Arrangements 

Sheet A-1 
P- 

16. This drawing should be revised to identify the locations of volatile organic compound (VOC) 
detectors in both the EEF and RAE. 

Response by Dave Stephens. It  is recommended that the drawing be revised to identify locations of 
VOC detectors. 

IDEQ &viewer: IDEQ Jean Underwood Significant? NO Comment#I 3117, 1 
Document: 

Location: 

Binder I1 Process Definition and Data Needs Category: Unspecified 
DOE/ID- 1073 1 Field Sampling Plan 
Page 3-16, Section 3.1.8, Item 5 

Comment: 

18. Given that Stage I1 sampling costs increased substantially, please verify that the current cost 
lestimate factors in fingerprinting as opposed to laboratory analysis of sludges. 

Response by Mark Borland. We recommend firther evaluation of incorporating the proposed change 
into the solution. Currently the Stage I I  cost estimate includes a lump sum amount for sampling and 
analysis. We recommend detailing the cost of sampling and analysis based on the projected numbers 
of samples and the identij?ed types of analysis to be performed. 

Document: 

Location: 

Comment: 

Binder I1 Process Definition and Data Needs Category: Unspecified 
DOEIID- 1073 1 Field Sampling Plan 
Page 3-16, Section 3.1.8, Item 9 

19. See Specific Comment No. 8 above. [UCN 3107: 8. Although assignment of all applicable 
characteristic hazardous waste codes may not occur for Stage I1 activities, there is a need that this 
determination be made at some point to allow for appropriate final disposition.] 

Response by Brent Burton. We recommend taking under consideration the collection of data sufficient 
to support a complete hazardous waste determination during Stage II. The scope and impact of the 
changes would be defined and evaluated via Change Requests. Current characterization is aimed at 
satisfying Stage I1 objectives, including characterization for safe storage. This approach is consistent 
with an interpretation that a complete HWD is not needed for storage but would be needed if wastes 
or soils were sent of site or for disposal. Regarding proper management, note that all Pit 9 derived 
wastes will be managed in compliance with Subpart I of 40 CFR 264 while in CERCLA storage 
whether characterized as hazardous waste or not (as best management practice per Agency request - 
see page 19 of EDF-ER-071, 3rd paragraph). [This is a consolidated response to comments 3106 
(Binder I-A), 3107 (Binder I-A), 3116 (Binder II), 3118 (Binder II),  3901 (Binder V), and 3991 (Binder 
I-A). ] 
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IDEQ Reviewer: IDEQ Jean Underwood Significant? NO Comment ## 

IDEQ Reviewer: IDEQ Jean Underwood Significant? Yes Comment #I  31 20 
Document: 

Location: 

Comment: 

21. Since the wastektained soil trade studies will likely not be performed until Stage I1 operations 
have been completed, it is recommended that the proposed trade study work plan be submitted as a 
component of the Stage I1 Remedial Action (RA) Report. The results of the trade studies could then 
be subsequently submitted as an addendum to the Stage I1 RA Report (e.g., in an iterative manner 
similar to that being implemented for the Stage I report) along with the results of any Stage I1 
treatability studies. 

Binder II Process Definition and Data Needs Category: Unspecified 
DOE/ID- 1073 1 Field Sampling Plan 
Page 4-16, Section 4.3.3.10 

31 1 g 

Response by Mark Borland. We recommend incorporating the proposed change into the solution. We 
recommend revising the document hierarchy (Appendix B of the RD/RA Workplan) to reflect providing 
the disposition trade study workplan as part of the RA report and following the RA report with an 
Addendum at the completion of the disposition trade study. (same as comment 3121) 

Response by Beth Mcllwain. We recommend incorporating a change to correct the symbol. The 
triangle printed was to have been a "less than or equal to" symbol, per the Word document Field 
Sampling Plan. (Printer settings may have misinterpreted the symbol.) 

1 

Comment #Y IDEQ Reviewer: IDEQ Jean Underwood Significant? Yes 

Document: 

Location: 

Comment: 

Binder I1 Process Definition and Data Needs Category: Unspecified 
DOE/ID- 1073 1 Field Sampling Plan 
Page 6-9, Section 6.5, Paragraph 3 

22. Waste treatment trade studies should be performed as part of Stage I1 since this information 
dictates the types of treatability studies that may/may not be performed as part of Stage 11. Note that 
DOE-ID approved Change Request No. CR 169 which added the referenced trade studies to the scope 
of Stage 11. 

Response by Mark Borland. We recommend incorporating the proposed change into the solution. We 
recommend revising the document hierarchy (Appendix B of the RD/RA workplan to reflect providing 
the disposition trade study workplan as part of the RA report and following the RA report with an 
Addendum at the completion of the disposition trade study. (same as 3120) 

20-0158025 LMIT 
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230, 

IDEQ Reviewer: IDEQ Jean Underwood Significant? Yes Comment # 31 16 

IDEQ l h h ~ e r :  IDEQ Jean Underwood Significant? Yes Comment # 

Page 12 of 14, Section 3.2.2 
Comment: 

17. See Specific Comment No. 8 above. [UCN 3107: 8. Although assignment of all applicable 
characteristic hazardous waste codes may not occur for Stage I1 activities, there is a need that this 

31 24 

ldetermination be made at some point to allow for appropriate final disposition.] 

IDEQ R e v i ~ e r :  IDEQ Jean Underwood Significant? NO Comment # 3125 
Binder V Env/Saf/Q Docs 
DOE/ID- 10789 Waste Management Plan 
Page 4- 10, Section 4.2.2.1, Paragraph 3 

Category: Unspecified 

Location: 

Comment: 

26. Please indicate whether or not decontamination wastes will be placed in the same 55-gallon drum 
of waste materials processed in the Material Handling Center (MHC) just prior to decon. If not, then 
the procedures for containerizing decontamination wastes must be described. 

Response by Brent Burton. We recommend revising the Waste Management Plan to clarify that the 
plan is to separately drum secondary decontamination wastes in the MHC. 

Response by Brent Burton. We recommend taking under consideration the collection of data sufJicient 
to support a complete hazardous waste determination during Stage II. The scope and impact of the 
changes would be defined and evaluated via Change Requests. Current characterization is aimed at 
satisfying Stage II objectives, including characterization for safe storage. This approach is consistent 
with an interpretation that a complete H WD is not needed for storage but would be needed if wastes 
or soils were sent ofs site or for disposal. Regarding proper management, note that all Pit 9 derived 
wastes will be managed in compliance with Subpart I of 40 CFR 264 while in CERCLA storage 
whether characterized as hazardous waste or not (as best management practice per Agency request - 
see page 19 of EDF-ER-071, 3rdparagraph). [This is a consolidated response to cornmerits 3106 
(Binder I-A), 3107 (Binder I-A), 3116 (Binder I I ) ,  3118 (Binder II ) ,  3901 (Binder V), and 3991 (Binder 
I-A). ] 

Response by Brent Burton. We recommend adding clarifying language in the Waste Management 
Plan, Chemical Compatibility Assessment Report, and EDF-ER-137 (Liquid Waste EDF), specifying 
temporary storage of unknown liquids in the RAE rather than the storage building (i.e., pending 
characterization results and evaluation). This approach is subject to space limitations. In the event 
space is not available, temporary storage in the EEF is the next preferred location. A special case 
handling procedure would be developed to guide these activities. 

20-0158026 LMIT 
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Response Report - sorted by Org/Reviewer 10/30/00 I I 
IDEQ k h ~ e r :  IDEQ Jean Underwood Significant? NO Comment ## 3126 

by Comment Processing CPT. As agreed to in the 10/3/00 Agency Face-to- Face meeting, we 

and Deliverables, should be modified to show that the Stage II  RA Report must include an 
of the disposition of all retrieved soils and waste from the Stage I I  excavation area, 

collection of data and an evaluation of long-term management strategies for the waste 

ropose to do all data collection as required by the DQOs. Further, EDF-ER-1.51, Document 

IDEQ Revkwer: IDEQ Jean Underwood Significant? Yes Comment # 31 27 

Response by Todd Taylor. We recommend no change to the document. The 30% design package was 
used for consistency. We recognize that even though the design has progressed, the control on the 
SHC is fissile mass, which will not be afected by the design. The preliminary CSE is adequate since it 
defines the appropriate physical and administrative controls. 

IDEQ R ~ ~ e w e r :  IDEQ Jean Underwood Significant? Yes 

h x ~ m e n t :  Binder V Env/Saf/Q Docs 
Location: 

Comment: 

INEEL/EXT-2000-000690 Preliminary Criticality Safety Evaluation 
Page 17, Section 6.5 

29. It is unclear why the criticality safety of the MHC was evaluated at the 30% design level given that 
the design has matured to the 90% level. Please evaluate the criticality safety of the MHC based on 
the 90% design. 

Response by Todd Taylor. We recommend no change to the document. The 30% design package was 
used for consistency. We recognize that even though the design has progressed, the control on the 
MHC is fissile mass, which will not be affected by the design. The preliminary CSE is. adequate since 
it defines the appropriate physical and administrative controls. 

20-0158027 LMIT 
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1 IDEQ FWiewer: IDEQ Jean Underwood Significant? Yes Comment # 

OU 7-10 Staged Interim Action Project, Stage 11, Title I1 
Response Report - sorted by Org/Reviewer 

31 29 

Printed: 378 
10/30/OO Y 

Response by Comment Processing CPT. Per Tri-Party agreement at the 10/3/00 Agency Face-to- 
Face meeting, we recommend revising Phase I O&M Plan Procedure EOP-006 Sections 4.5 and 4.6 
to include limiting clogging and build ups in the SHS for criticality control, and to address the 
potential role of the digface monitor in criticality control. [This is a consolidated response to 
comments 3129 (Binder V )  and 3906 (Binder V).] 

1 h x m e n t :  Binder V Env/Saf/Q Docs CategoV: Unspecified 
Location: 

Comment: 

30. An engineering device to control the build-up of fissile material within the SHC system may be 
required pending further evaluation. This should be determined and included as part of the 90% 
design. 

INEEL/EXT-2oOe000690 Preliminary Criticality Safety Evaluation 
Page 19, Section 7.2.1, Paragraph 2 

Comment #Y IDEQ R~v~ewer: IDEQ Jean Underwood Significant? Yes 

Docment: Binder V Env/Saf/Q Docs Category: Unspecified 
Location: INEEL/EXT-2000-00707 Fire Hazards Analysis 

Comment: 

3 1. It is incomprehensible that the potential for a fire or explosion resulting from the placement of 
sheet pilings was not evaluated in the subject Fire Hazards Analysis (FHA). This evaluation must be 
performed in support of the Stage I1 90% design given that the outcome could potentially have 
significant consequences in terms of impact to baseline assumptions and overall project direction. 

Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting: An 
underground fire and/or explosion initiated by shoring pile installation is addressed in Appendix A to 
USQ Safety Evaluation No. SE-RWMC-99-039. (A copy was provided to the Agencies on 10/9/00.) We 
recommend adding this USQ to the RD/RA WP package. We also recommend providing additional 
detail on modeling to be performed, plans for cold testing, and measures planned during installation. 
Further, we recommend modifying the piling specification to indicate that the Project will provide 
direction (e.g. driving rates) for piling installation. We do not anticipate the need for design changes, 
but realize that procedures might have to be updated. [This is a consolidated response to comments 
3130 (Binder V), 3163 (Binder XXIV), 3166 (Binder XXIV), 321 1 (Binder I-A), and 3990 (Binder I-A).] 

Page 2 of 7 1, Section 1.2, Paragraph 2 

comment#Y IDEQ  ewer: IDEQ Jean Underwood Significant? NO 

Document: Binder V Env/Saf/Q Docs Category: Unspecified 
Location: INEEL/EXT-99-00013 Preliminary Safety Assessment 

Comment: 
Page 5-4, Section 5.5.3 

32. This section appears to indicate that an independent criticality safety evaluation will be performed 
each time there is an indication of "no go" and operations are put in STANDBY mode. It is 
recommended that a single document be prepared to bound the potential scenarios and to identify the 
appropriate course of action. Otherwise, significant time may unnecessarily be expended in 
performing individual evaluations. 

Response by Rod Peatross. We recommend a minor revision to the PSA that makes it clear that these 
cases will be evaluated by criticality safety, but that a criticality safety evaluation report might not be 
reauired. 

20-0158028 LMIT 
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2 3$/ 

IDEQ  viewer: IDEQ Jean Underwood Significant? NO Comment ## 31 32 

33. Please clarify how the digface monitor (DFM) and the material load-out area (MLA) fissile 
monitor are effective administrative controls during processing of materials in the MHC or SHC. 
Specifically, the DFM is used to plan retrievals so that the 380-g Pu-239 limit is not exceeded. In 
addition, the MLA fissile monitor is a post-MHC or -SHC operation and, as such, would appear to 
have little bearing on the materials handled in the MHC or SHC. 

Response by Mark Borland. We recommend firther evaluation of incorporating the proposed change 
into the solution. To clariJL how the monitorsfunction as a control, envision the following: The 
Material Handling Center (MHC) is afissile mass control area. The Digface monitor (DFM) and the 
material load-out area monitor ( M U )  function as control gates tracking the quantity of material 
contained within the MHC. The DFM is an input counter and the M U  and output counter. The 
difference between the input and output is the totalfissile mass assumed to be contained in the MHC. 
This total must be maintained below 380gm per the Criticality Safety Evaluation. Before an ITM load 
can be transferred to the MHC the fissile content of the ITM must be added to the existing$ssile mass 
contained in the MHC. If the combined quantity exceeds 380gms, then the MHC must package and 
remove some material before receiving the ITM. To prevent accumulation of errors due to differences 
in accuracy between the DFM and the M U ,  the MHC content can be "zeroed" by emptying the MHC 
of waste and completing decontamination. We recommend revising Section 5.5.3.2 of the Preliminary 
Safety Assessment to clarify the accounting offissile material in the MHC. 

20-0158029 LMIT 
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IDEQ R ~ b w e r :  IDEQ Jean Underwood Significant? Yes Comment # 

23. Please address the May 15,2000 IDEQ comments on the subject document. These comments have 
yet to be addressed. 

31 22 

The following are responses to the subject comments (>om Binder Dl  Environmental Documents): 

':he emissions, the monitoring program will be modified for better coverage of the emissions of the 
degradation products (i. e., modify the GC operations to quantifjr the specific degradation product(s) 
of concern. 

2. [QAPjP for TAPs Emissions Monitoring of OU 7-1 0, Page 13 of 59 section 1.1 (UCN 2 798)] While 
it is perfectly acceptable to describe the three stages of the OU 7-10 project, it is not appropriate to 
establish a schedule in this document. Please delete all dates. - - Response by Paul Ritter. We 
recommend deleting dates as stated. 

3. [QAPjP for TAPs Emissions Monitoring of OU 7-10, Page 14 of 59 section 1.2 (UCN 2799)l Revise 
the second sentence as follows: "For Non-Radionuclide emissions, the only ARAR that might require 
monitoring of the OU 7-10 stack is the TAPs (toxic air pollutants) Rule." - - Response by Paul Ritter. 
We recommend incorporating the changes. 

4. [QAPjP for TAPs Emissions Monitoring of OU 7-10, Page 17 of 59 section 2.1.1 (UCN 2800)] The 
OU 7-1 0 staff will perform quarterly and annual calculations of the TAPs emissions released from the 
REE (sic) HVAC stack. I f  the stack sampling and monitoring is not an approved method for that 
specific purpose, then those emissions should be designated as estimated emissions. - - Response by 
Paul Ritter. We recommend accepting this comment as it applies to our proposal for mercury 
sampling, assuming that use of the term "estimated emissions" won't compromise our use of the 
data -- otherwise, we should discuss further with the Agencies. I don't think that there are any 
reference methods for continuous sampling for mercury. Method 5 is for short term sampling under 
steady-state operation of e.g., a coal--red power plant, and would not be appropriate for monitoring 
a retrieval operation. The proposed method is expected to be suficiently sensitive to measure 
mercury emissions at a small fraction of the AAC. The GC CEMS will be operated to EPA 
Perjormance Specification 9, and data from the GC should be acceptable as measurement of 
"emissions", not qualiped as "estimated emissions." Method TO-14a is not approved for stack 
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sampling --just for  ambient air. My understanding (based on conversations with Rema Howell at 
EPALUesearch Triangle) is that Method TO-14a wasn't approved for  stack sampling because some 
canisters are too reactive, and the manufacturer of a potentially acceptable canisters (Restek Inc. ) 
hasn't provided information to support the claim that their canisters are suficiently passive. We 
accept this comment with respect to emissions measured using TO-l4A, particularly because we don't 
plan to do continuous sampling into canisters. A CEMS will generally give more reliable emissions 
data than results of periodic sampling and analysis. 

- 

5. [QAPjP for TAPs Emissions Monitoring of OU 7-10, Page 22 of 59 section 3.3 (UCN 2801)] This 
section states that jlow measurement will conform to ANSI 99. Is this the 1999 revision to ANSI 13.1- 
1969? I f  not, what is the oflcial ANSI document number and title? - - Response by Paul Ritter. Yes, 
ANSI 99 refers to ANSUHPS N13.1-1999, "Sampling and Monitoring Releases of Airborne 
Radioactive Substances from the Stacks and Ducts of Nuclear Facilities. '' 

6. [QAPjP for TAPs Emissions Monitoring of OU 7-10, Page 22 of 59 section 3.3 (UCN 2802)l This 
section states that 1, 1,l -trichloroethane (TCA), a non-carcinogen, is in the Pit 9 inventory. However, 
the Record of Decision does not speciate the TCA between l , l , l-TCA and 1,1,2-TCA, a carcinogen. 
Therefore, if other measurements are made in concert with CC14 measurements, these measurements 
should involve l , l , l-TCA and 1,1,2-TCA. - - Response by Paul Ritter. My understanding (from 
discussions with Richard Roblee) is that there is no 1,1,2 TCA in the inventory based on Rocky Flats 
records, and because it really isn't used in industry. Unless there is something particularly diflcult 
about detecting/measuring 1,1,2 TCA, if present, it should be characterized as part of the TIC 
analysis. I f  present in substantial amounts (as determined by comparison to the risk-weighted 
releases of carbon tetrachloride) then we should consider more intensive sampling/analysis for 1,1,2 
TCA. 

7. [QAPjP for TAPs Emissions Monitoring of OU 7-10, i a g e  22 of 59 section 3.3 (UCN 2803)l This 
section states that TCA and tricholoethylene (TCE) pose most of the non-carcinogen risk. Note that 
TCE and 1,1,2-TCA are considered by EPA to be carcinogens. - - Response by Paul Ritter. As of 
10/17/00, the IDAPA regulations list TCE (trichloroethylene) as a carcinogen. The EPA IRIS 
database states "The carcinogen assessment summary for this substance has been withdrawn 
following further review. A new carcinogen summary is in preparation by the CRAVE Work Group." 
The EPA 's Supervened Technical Support Center does provide slope factors for TCE, although the 
web page prints with a "DO NOT QUOTE OR CITE'' header. The risk assessment for VOC emissions 
from the OU7-10 RAE stack also treated TCE as a carcinogen, and found that TCE would not be an 
important contributor to carcinogenic risk. As noted in the response for item 7, 1,1,2 TCA is not 
believed to be in the inventory. 

3. [QAPjP for TAPs Emissions Monitoring of OU 7-10, Page 26 of 59 section 4.1.2 (UCN 2804)l This 
section states that either CG/ECD or EPA Method TO-14A may be used to measure the VOC 
concentration in the stack. Method TO-14A is approved by EPA for the monitoring of ambient air, 
znd not for stack measurement. In order to meet EPA approval for stack measurement, the conditions 
delineated in 10 CFR 60 must be met. - - Response by Paul Ritter. The GC/ECD CEMS will be 
gperated in accordance with Performance Specijkation 9from 4OCFR60 App. B. The GC/ECD 
CEMS will probably be the primary basis for our emissions estimates of the VOCs that are known to 
be in the inventory, and that drive the risk estimates. I agree concerning method TO-14a -- although 
'Method T014a might be technically defensible, it is not approved for stack sampling --just for 
mbient air. M y  understanding (based on conversations with Rema Howell at EPA/Research Triangle) 
is that Method T014a wasn't approved for stack sampling because some canisters (unlike the Restek 
Yilcosteel canisters that we specified) are too reactive to be considered acceptable for source 
testing/measu rement. 
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IDEQ IWAewer: IDEQ Jean Underwood Significant? Yes Comment # 

The following are responses to the subject comments @om Binder Dl  Environmental Documents): 

9. [QAPjP for NESHAPs Monitoring of OU 7-10, General (UCN 2805) ] PSD Requirements: This 
document cites the requirements from 10 CFR 61, Subpart H (Radionuclide NESHAPs) monitoring, 
however there is no mention of IDAPA 16.01.01.003.93.b. In accordance with this regulation, the 
radionuclide emissions are signijicant, and prevention of signijcant deterioration (PSD) rules are 
applicable. Is this information discussed in another document? - - Response by Paul Ritter and Brent 
Burton. We recommend making no change to the document. The citations appear to be in error. The 
information is not discussed in another document because the ROD ARARs do not include IDAPA 
PSD rules for radionuclides. It is agreed that the radionuclide emissions would be signijicant as 
defined by IDAPA; however, it is not clear what additional substantive actions this implies 
considering that the project is employing HEPA filtration (i. e., BACT) to control radionuclide 
emissions. 

10. [QAPjP for NESHAPs Monitoring of OU 7-10, General (UCN 2806)l ANSI Standards: This 
document cites compliance with ANSIN 13.1-1999, however, this standard has not been oficially 
adopted by 10 CFR 61, Subpart H. Also, the current standard, ANSIN 13.1-1 969, was the applicable 
regulation at the time of ROD signature. - - Response by Paul Ritter. Continuous record sampling 
must be performed for the OU7-10 retrieval in accordance with 40 CFR 61, Appendix B, Method 114. 
Method 114 incorporates by reference ANSI N13.1-1969, %nerican National Standard Guide to 
Sampling Airborne Radioactive Materials in Nuclear Facilities, ' I  which was updated and superceded 
by a revision released in May 1999 (referred to here as ANSI 99). The 1969 version of ANSI N13.1 
(referred to here as ANSI 69) is no longer endorsed by the ANSI, and the EPA has proposed in new 
rulemaking (USEPA, Notice of Proposed Rulemaking, NESHAP Subpart H,  Federal Register, May 9, 
2000, Volume 65, Number 90, pages 29933-29937) that stack monitoring systems constructed before 
October 1, 2000, which comply with ANSI 69, are acceptable, and that stack monitoring systems 
constructed afer October 1, 2000 must comply with ANSI 99. We recommend firrther evaluation and 
discussions among the parties on this topic. 

1 I .  [QAPjP for NESHAPs Monitoring of OU 7-1 0, General (UCN 2807)l Emission Points: This 
document describes the emissions from the REE (sic) HVAC stack. The NESHAPs requires 
documentation of all emissions, including fugitive emissions. Are there any other possible 
radionuclide emission points that should be documented? - - Response by Paul Ritter and Brent 
Burton. The EDF Operable Unit 7-10 (Pit 9)  Interim Action Project, Stage 11 Air Emissioiis 
Evaluation, ER- WAG7-109, Rev 0, is the project report that documents all of the emissions sources for 
the Stage II project including emissions from the CERCLA storage facility. The evaluation did not 
identify any fugitive emissions sources for radionuclides. The QAPjP document is limited to 
addressing emissions from the RAE stack because this emissions point was the only point identified in 
the Stage II air emissions evaluation EDF as requiring monitoring. 

12. [QAPjP for NESHAPs Monitoring of OU 7-10, Page 6 of 38 section 1.1 (UCN 2808)l Please 
delete reference to dates. Project schedules are not to be established in this document. - - Response 
by Paul Ritter. We recommend deleting the dates as stated. 

31 23 
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13. [QAPjP for NESHAPs Monitoring of OU 7-1 0, Page 22 of 38 section 4.2.1 (UCN 2809)] In 
accordance with 40 CFR 61.93, Subpart H, stack gas velocity and volumetricjlow rate is to be 
determined using 40 CFR 60, Appendix A Methods 2 of 2A, depending on the pipe and flow 
conditions. If the flow conditions are unacceptable, an alternative method to Method 2QA must be 
provided for approval. - - Response by Paul Ritter. Continuous record sampling must be pegomred 
for the OU7-10 retrieval in accordance with 40 CFR 61, Appendix B, Method 114. Method 114 
incorporates by reference ANSI N13.1-1969, "American National Standard Guide to Sampling 
Airborne Radioactive Materials in Nuclear Facilities, " which was updated and superceded by a 
revision released in May 1999 (referred to here as ANSI 99). The 1969 version of ANSI N13.1 
(referred to here as ANSI 69) is no longer endorsed by the ANSI, and the EPA has proposed in new 
rulemaking (USEPA, Notice of Proposed Rulemaking, NESHAP Subpart H,  Federal Register, May 9, 
2000, Volume 65, Number 90, pages 29933-29937) that stack monitoring systems constructed after 
October 1, 2000 must comply with ANSI 99, and that the velocity andflow measurements should also 
be conducted in accordance with ANSI 99. The ANSI 99 method is a variant of EPA Method 2. We 
recommend further evaluation and discussions among the parties on this topic. 

IDEQ Reviewer: IDEQ Jean Underwood 

km~ment :  Binder VI Misc Docs 

Significant? NO Comment # I  31 38 
CategoV: Unspecified 

Location: 

Comment: 

39. As there is no extra space within the proposed OU 7-10 CERCLA storage facility, please describe 
where all bagged-out equipment, etc. will be stored during cold standby. 

EDF-ER- 160, OU 7- 10, Stage 11, D&D/Closure Planning and Requirements Investigation 
Appendix B, General 

Response by Je f  Bryan. We recommend no changes to Stage I I  documents at this time. This topic 
should be addressed through Change Req, est (CR) process. After approval of an appropriate CR, we 
recommend a trade study to evaluate alternatives for storing bagged out equipment. Rationale: EDF- 
ER-160, when issued (i.e., Rev. 0), should drive the initiation of several CRs that would afect the 
Stage II baseline by addinghnodifying requirements as indicated in Appendix D of EDF-ER-160. 
Implementation of these CRs would include flowdown of applicable requirements to the DRDs and the 
ORD. Note that proposed requirement #8 (in App. D )  creates the basis for Stage II  designs to 
accommodate maintaining Stage I I  facilities, equipment, and processes in a cold standby state. 
Providing storage space for bagged-out equipment should be a flowdown requirement from #8. Many 
alternatives exist for meeting such a flowdown requirement (e.g., heated cargo container(s), expanded 
Stage I1 storage building) and should be analyzed via trade study to ensure a cost-eflective solution. 
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IDEQ R ~ v ~ ~ w e r :  IDEQ Jean Underwood Significant? Yes Comment # 

Response by Jeff Bryan. Forclarification, we recommend adding the following justification to the 
Appendix B assumptions in EDF-ER-160 as to why radiation and hazardous gas monitoring is not 
maintained at the stack during cold standby: 
1) the source term is assumed to have been removed from the Stage II area 
2) the absence of operations to "stir up" contaminants 
3) the cover installed over the excavation area is assumed to prevent migration of contaminants from 
the pit 
4)  RAE interior is assumed to have had loose contamination removed, contained, or afixed 
5)  HEPMCarbon filters in main exhaust still in place/functioning (no DP though) 
6)  Exhaust fans are assumed to be deactivated so there woiild be no airflow stream to speak offrom 
which the monitors could measure concentrations of contaminants. 
We also recommend performing an air emissions evaluation for the cold standby period to 
validate/invalidate these assumptions for future planning. It  is agreed that this evaluation would best 
be performed when Stage I I  operational data is available (e.g., when it is known what source term 
remains in the excavation area). Note that stack air samples may be taken manually as needed. 

31 41 

IDEQ ~ ~ v k w e r :  IDEQ Jean Underwood Significant? NO Comment # 

Response by Jeff Bryan. We recommend the development of an OU 7-10 Stage II facility-specific 
radiological/ hazardous contaminant release response plan(s) for inclusion in the R WMC Addendum 
to the INEEL Emergency Response/RCRA Contingency Plan prior to operations. This plan (or plans) 
should focus on control and mitigation actiondmethods and the resumption of Stage I I  operations (or 
Stage I I  close-out activities) in the event that a release has occurred within the secondary 
confinement. Rationale: While releases that occur during cold standby are out of scope for Stage II 
(i.e., currently planned as a part of Stage III), releases could occur during Stage I I  operations or 
closeout activities. An emergency preparedness/response plan should be in place to mitigate the 
further spread of contamination. 

31 39 
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IDEQ Reviewer: IDEQ Jean Underwood Significant? NO 

Document: Binder VI Misc Docs CategoV: Unspecified 

Location: 

Comment: 

41. Consideration should be given to the covers having integral carbon filters as well as integral HEPA 
filters. 

EDF-ER- 160, OU 7- 10, Stage 11, D&D/Closure Planning and Requirements Investigation 
Appendix B , Page 5 of 1 1 , Item 7 

31 36 

Response by Jeff Bryan. For clarijication, such consideration is reflected in proposed new 
requirements #20 - 22 and #37 - 39 contained in Appendix D of this EDF. We recommend that the 
text in the Notes/ Assumptions column of Appendix B be modiJied to reflect the need to contain 
hazardous and radiological contaminants rather than specifying exact solutions of the design. 
Rationale: Provide clarijication on intended plans for final design. 

Significant? NO Comment ## IDEQ &viewer: IDEQ Jean Underwood 31 37 

IResponse by JefSBryan. Recommend deleting the text ", or the entire Subsurface Disposal Area 
in the second sentence of the last paragraph of Section 1.2 as well as other occurrences of the 

of the phrase was intended only to leave an option open for addressing a covered void (one 

This end state is conceivable iffull-scale remediation proves infeasible or that Stage 111 

hrase throughout EDF-EA-160. Rationale: Delete phrase to avoid confusion. For clarification, 

ossible future state) at a later time when residual risks present in Pit 9 are evaluated as a part of OU 

lentails "hot-spot " retrieval(s). 

38. DOE has made an assumption that double confinement of the excavation area is eliminated for its 
post-operations life cycle phases. Please explain how this assumption is consistent with DOE order 
requirements. While the RAE may not have a separate secondary confinement structure that moves 
with it during relocation, IDEQ recommends that an evaluation be performed to determine if 
secondary confinement may be achieved in some other equivalent manner. 

~~~~ ~ ~ ~ 

Response by Jeff Bryan. We recommend performing an analysis to determine i f  double confinement is 
needed for the post operations retrieval area and during move of the RAE. 
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Significant? NO Comment # IDEQ %viewer: IDEQ Jean Underwood 

Page 9 of 20, Section 1.1, Paragraph 2 
Comment: 

36. IDEQ agrees that relocation of the Stage 11 facilities and equipment is not expected as part of Stage 
11; however, the possibility cannot be definitively eliminated at this point in time. 

31 35 

Response by Jefl Bryan. We recommend that no changes be made to Stage II  documents other than 
those proposed in EDF-ER-160. Proposed TFR requirement #6 (see App. D of EDF-ER-160), and its 
rationale, describe the planned end-state of Stage II, to occur when Stage II facilities are placed into 
cold standby. Any relocation of these facilities is anticipated to be a part of the Stage III effort 
(TBD). It is recognized that this planned end-point for Stage II (not yet baselined) could be changed 
to include one or more relocations as needed via the approval of a Change Request (CR) defining the 
additional scope and a new Stage II endpoint. 

I IDEQ Reviewer: IDEQ Jean Underwood Significant? Yes Comment ## 31 33 
I ' 

Response by Comment Processing CPT. A s  agreed to in the 10/2/00 Agency Face-to-Face Meeting, 
we recommend modifying the appropriate construction specifications to require the construction 
subcontractor to provide a detailed relocation plan describing how the facility will be relocated. The 
plan would be reviewed by the Agencies during the constructability review. 

Document: Binder VI Misc Docs CategoV: Unspecified 

Location: 

Comment: 

34. DOE recommends that a trade study be performed to select the preferred means for performing the 
RAE relocation. IDEQ expected that this trade study be submitted as a component of the Stage I1 90% 
RDRAWP. It is imperative that such a trade study be performed so that there is an opportunity to 
affect the RAE design in a timely manner. 

EDF-ER- 160, OU 7- 10, Stage 11, D&D/Closure Planning and Requirements Investigation 
Summary, Recommendation 1 

Comment 

IDEQ &viewer: IDEQ Jean Underwood Significant? Yes 

Document: Binder VI Misc Docs CategoV: Unspecified 

Location: EDF-ER- 160, OU 7- 10, Stage 11, D&D/Closure Planning and Requirements Investigation 
Summary, Recommendation 5 I Comment: 

35. IDEQ agrees that further discussion is needed regarding the end-state of Pit 9 following Stage 111. 
However, note that any decisions regarding end-state must be consistent with criteria established in the 
OU 7-10 Record of Decision (ROD). 

~ ~ _ _ _  

Response by Jeff Bryan. We recommend modifying the second to the last sentence of recommendation 
#5 to read: "These alternatives and conditions could affect Stage II plans and designs (see Note 3) 
and must be consistent with criteria established in the OU 7-10 Record of Decision (ROD)." 
Rationale: Provides further clarification and bounds for the end-state of Stage II. 
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Significant? N~ Comment#I 3142 I 

Response by Bob Carpenedo. We recommend adding verbiage to EOP-006 paragraph 4.6 that 
describes how confinement will be maintained and contamination spread minimized if the access 
panel on the SVS hopper is to be opened. The hopper and panel are already in a glovebox therefore 
confinement is maintained. To minimize contamination spread the hopper will be verified empty prior 
to removing the panel. All work will be through gloveports. 

I Location: PLN-632, OU 7-10 SIA Project Physical Security Plan, INEEL Company Manual 11 
Page 7 of 9, Section 6.5.6 I Comment: 

43. The Physical Security Plan indicates that operations will essentially cease when a camera or video 
recorder becomes inoperable. In order that operational down time is kept to a minimum, IDEQ 
recommends that back-up or replacement equipment is readily available. 

Response by Patricia Jurbala. We recommend adding a requirement in the Operations and 
Maintenance Plan to maintain camera spares for use ifthe camera or video recorder becomes 
inoperable. The Security Plan should remain "as is" because it adequately protects the security 
[interests by ceasing loading operations until a camera is operational. 

I IDEQ Reviewer: IDEQ Jean Underwood Significant? Yes Comment#l 3143 I 
I ' 

Document: Binder VII-A O&M Plan & App A-F Category: Unspecified 

Location: O&M Plan-678, Appendix E, Normal Ops Plaflrocedures 
General 

Comment: 

44. There is a lack of overall detail in the procedures included in Appendix E. IDEQ provides the 
following three examples to support our observation. First, PAP-009 (Page 5 of 9, Section 4.3.7) 
indicates that uncontainerized liquids will be absorbed at the digface but does describe how this is to 
be accomplished. Second, PAP-009 (Page 8 of 9, Section 5) does not detail operational physical and 
chemical data needs and observations to be noted during retrieval. Third, PAP-01 1 (Page 4 of 5, 
Section 4.:) does not describe how to process and label weddry secondary waste generated as a result 
of decontamination activities. IDEQ requests that the procedures be sufficiently detailed and include 
appropriate performance standards as part of the Stage I1 90% RDRAWP. 

Response by Comment Processing CPT. As discussed at the 10/3/00 Agency Face-to-Face Meeting, no 
change to the RD/RA WP package is required in response to this comment. As agreed to, and 
documented in EDF-ER-151, the requirement for the Phase I O&M Plan is to 'tidentify/outline 
procedures/plans". Detailed procedures are not required as part of the RD/RA WP package. [This is a 
consolidated response to comments 3099 (Binder I-A) and 31 43 (Binder VU-A).] 

I IDEQ Reviewer: IDEQ Jean Underwood Significant? NO Comment#l 3144 I 
I ' 

Document: Binder VII-A O&M Plan & App A-F Category: Unspecified 

Location: 

Comment: 

O&M Plan-678, Appendix E, Normal Ops PlanProcedures, EOP-006 Operating the SVS 
Page 8 of 18, Paragraph 3 

45. Please describe how confinement will be maintained or contamination spread minimized when the 
side access door on the hopper is opened. This should be part of the procedures. 
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IDEQ Revkwer: IDEQ Jean Underwood Significant? No Comment # 

IDEQ Reviewer IDEQ Jean Underwood Significant? Yes 

&mment: Binder VII-C App H - 0  Category: Unspecified 
Location: O&M Plan-678, Appendix J, EDF-ER- 137, INEEL/EXT-2OOO-0053 1, Liquid Management Plan 

31 46 

Page 15 of 26, Table 4 
Comment: 

IDEQ ~ ~ V k w e r :  IDEQ Jean Underwood Significant? NO Comment # 

46. Please indicate when the specific procedure for management of unknown liquids will be prepared. 
It is imperative that procedures be developed to address how unknown containerized liquids will be 

31 47 

lmanaged to comply with safe storage and chemical compatibility objectives. 

Response by Bob Carpenedo. We recommend preparing an annotated outline for a special procedure 
for management of unknown liquids. The procedure itself would be completed for issue with the other 
special handling/operations procedures. 

Page 8-2, Section 8.3, Paragraph 2 
Comment: 

47. Test reports must be made available to the Agencies for review in support of the pre-final 
linspection to be performed before Stage I1 operational start up. 

Response by Phil Rice. We recommend incorporating the proposed change into the solution. The test 
reports should be provided to the Agencies as requested. 

llong as the specified requirements are satisfied. 

Response by Phil Rice. We recommend incorporating the proposed change into the solution. In 
addition, instructions should be included in the body of the PFIC as follows (paraphrased): 
INCOMPLETE - means that the item has not been finished and therefore remains open until 
completed. COMPLETE - means that the item has been finished. COMPLIES - means that the item 
complies with either the verbatim requirement or the spirit and intent of the requirement. This allows 
for items to be completed diflerently from that initially envisioned in planning documents as long as 
the specified requirements are satisfied. DOES NOT COMPLY - means that the item does not meet 
either the verbatim requirements or the spirit and intent of the requirements. NOTE: Two (2) marks 
would be required for each line element on the checklist: 1) COMPLETE/INCOMPLETE and 2) 
COMPLIES/DOES NOT COMPLY. Items that are complete may or may not be in compliance with 
spec@ed requirements. The NOTESfield would be retained in the PFIC so that notes on 
INCOMPLETE or DOES NOT COMPLY items could be entered and tracked. 
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I IDEQ ~ ~ v i ~ w e r :  IDEQ Jean Underwood Significant? NO Comment # 31 48 
I - 

Docment: Binder VIII Refinal Inspection Checklist Category: Unspecified 
Location: PFIC-OOO, Prefinal Inspection Checklist 

Comment: 

49. A facility VOC monitor system should be added to the pre-final inspection checklist. In addition, 
if HEPA and carbon filters are not considered part of the “EEF W A C  System”, then these items 
should be identified as a separate system on the pre-final inspection checklist. 

Appendix A, Page 3 of 8, Inspection Item 6 

Response by Phil Rice. We recommend incorporating the proposed change into the solution. The VOC 
monitoring system should be added to Section 6 “Systems and Components” and Section 9 
“Inspections and Maintenance“ of the PFIC. Note that PAP-01 8 “Monitoring Volatile Organic 
Compounds (VOC) and Mercury (Hg)” is included in the checklist. Other than those directly 
associated with instrumentation, there are no HEPA and carbon filters not associated with the EEF 
HVAC Svstem. 

Comment -7 IDEQ kx~ewer:  IDEQ Jean Underwood Significant? NO 

DOCument: Binder XI-B SDD-21 ERS CategoV: Unspecified 

Location: 

Comment: 

50. The nibbler is indicated to require a minimum 0.87-inch diameter starting hole. It is not apparent 
which of the described tools would actually have this capability. If none of the described tools have 
this capability, IDEQ recommends that a drill and appropriate drill bit be added to the “toolbox”. 

Response by Comment Processing CPT. We recommend adding a d#l (or rotodrill) and bits to the 
ERS tool set to assist in sizing operations. [This is a consolidated response to comments 3149 (Binder 

SDD-21, INEELEXT-2000-00259, Stage 11, ERS - SDD 
Page 54 of 117, Section 4.1.1.4.2, Item E 

IXI-B) and 4028 (Binder XI-B).] 

Comment -7 IDEQ b h ~ e r :  IDEQ Jean Underwood Significant? NO 

h m n e n t :  Binder XI-C SDDs Category: Unspecified 
Location: SDD-22, SDD-23 and SDD-26 

General 
Comment: 

5 1. Appendices are identified but not actually included in the respective documents. Please clarify. 

Response by James Case for Carol Reid. We recommend addition offurther explanation of the 
absence of the Appendices. The Appendices are included in the SDDs as a placeholder per the format 
dictated by MCP-3572. 
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IDEQ R ~ v ~ ~ w e r :  IDEQ Jean Underwood Significant? Yes Comment # 31 51 

IDEQ Revkwer: IDEQ Jean Underwood Significant? N~ Comment ## 31 53 
Binder XI-D DAMS CategoV: Unspecified 
SDD-25, INEELEXT-2000-00038, Stage 11, DAMS - SDD 
Page 19 of 109 

Location: 

Comment: 

54. Please explain why the estimated infrastructure cost is defined in terms of a percentage of the 
RWMC's infrastructure cost. In addition, to the knowledge of this reviewer, there are no Stage I1 
systems to be fueled by natural gas. Therefore, please explain why the cost of natural ("national") gas 
is being estimated for the Stage I1 project. 

Response by Doug Morrell. The reviewer is referred to EDF-ER-129 in Binder XIX  (Storage-Part II ,  
Assay and Transportation). The EDF analyzes the overall requirement that the average transuranic 
concentration must not exceed 10 nCVg at the 95% confidence level. Four analytical families of 
possible distributions are used in the analysis. Results of the analysis indicate that to maintain an 
average TRU concentration less than 10 nCVg, the assay equipment must have a total measurement 
uncertainty of 15 nCVg and a minimal detection concentration of 40 nCVg. 

Response by Jim Rose. We recommend changing the word 'T\lational"-i "Natural" in the definition of 
"Estimated Natural Gas". The Stage II infrastructure cost can only be estimated because all the 
specific components of the total cost are not individually metered/measured, e.g., electric power. 
Using a percentage of the total R WMC costs for the appropriate components seems reasonable. Also, 
by inclusion of natural gas as a possible component of infrastructure cost does not necessarily have a 
cost associated with it. It is merely a place-holder in the DAMS design against a remote possibility. 

IDEQ Reviewer: IDEQ Jean Underwood Significant? NO Comment # 31 54 
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IDEQ  viewer: IDEQ Jean Underwood Significant? NO Comment # 31 55 

56. Please note that VOCs were not envisioned to be measured at the digface contrary to the definition 
provided for “Pit Characteristics Data”. The nearest VOC measurement station would be at the 
digface ventilation hood. 

IDEQ Revkwer: IDEQ Jean Underwood Significant? NO Comment # 

Response by Jim Rose. The definition of “Pit Characteristics Data” as written can be misinterpreted. 
We recommend the definition be reworded to say ‘ I . .  . . . . by the digface monitor and other sources; 
such as . . . . . ‘ I .  

31 52 

IDEQ ~ ~ v ~ e w e r :  IDEQ Jean Underwood Significant? No Comment # I  3156 
D o c ~ ~ n t :  Binder XI-D DAMS CategoV: Unspecified 

Location: 

Comment: 

57. Several of the definitions mention that the source for the “approved” list of contaminated waste 
constituents, contaminated waste constituent types, digface object types, hazardous waste constituents, 
radioactive waste constituent, secondary waste object type, and valid identifiershames for both the 
Stage I1 Storage Facility and Waste Container Storage Facility “must be identified and agreed to by all 
appropriate parties”. Please clarify what is meant by such statements. Also, explain the difference 
between the “Stage I1 Storage Facility” and the “Waste Container Storage Facility” given that only a 
single CERCLA storage facility is planned. 

SDD-25, INEEL/EXT-2000-00038, Stage 11, DAMS - SDD 
Page 36 thru 38 of 109 

~ ~~ 

Response by Jim Rose. For clarity we recommend the quotation marks around the word “approved” in 
“NOTE: . . . . . ‘ I  be removed in each case in Section 2.3.2.2.3. The subject note was added to some of the 
definitions in this section specifically to accentuate the need for fixed, agreed to data sets at the outset 
of the software design. Since portions of the DAMS are built around these data sets, late changes to 
any of them can have a very large impact on product quality, its cost and schedule to implement. 
Also, we do not see any reference to “Waste Container Storage Facility” in this section. However, 
since there is indeed only one “Stage II  Storage Facility” planned we recommend doing a search and 
correcting any discrepancies found. 

Response by James Case. We recommend incorporating the missing reference into the document as 
requested. The reference should be to Section 3.2.6 on page 60 of 109. 
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Comment #- 

Significant? Yes 

Category: Unspecified 

Response by Kevin 008. We recommend not pursuing the action implied in the comment. In a 
meeting held January 20, 2000, regarding this subject, Joseph T. Taylor of BBWI Criticality Safety 
stated that the current approach of monitoring soil at the digface, using the Digface Monitor, and 
limiting vacuumed soil to volume limited batch amounts containing less than the established 200 gram 
per drum limits of Plutonium is acceptable. He emphasized that the batch (or campaign) approach of 
soil retrieval satisfactorily prevents excessive amounts of waste from being vacuumed. Note that the 
soil drums will be monitored for criticality at the Drum Monitoring Station inside the EEF and will 
undergo an assay prior to storage. 

Location: EDF-ER- 109, INEEUEXT-99-01249, Stage II, MHC Glovebox Operating Scenarios for 
Processing Waste 

IDEQ Reviewer: IDEQ Jean Underwood Significant? NO Comment ## 

58. Despite compatibility testing between loads, it may or may not be appropriate to completely fill a 
drum with separate integrated transfer module (ITM) loads since “separation of waste from waste” is 
viewed as RCRA treatment (Le., it does not seem that compatibility testing should be the sole 
threshold criterion for combining waste into a single drum). 

31 59 

Response by Brent Burton. We recommend not making a change to this EDF in response to the 
comment. The compatibility testing and any associated waste “separation” are required/unavoidable 
and must be pegomzed regardless of LDWRCRA treatment considerations in the MHC. 

IDEQ Revkwer: IDEQ Jean Underwood Significant? NO Comment ## 31 58 
b x ~ m e n t :  Binder XVII SHC CategoV: Unspecified 

Location: 

Comment: 

SHC Interim Change Log, 30% - 90% Design 
Change No. 2f 

59. Please provide more explanation as to why the fissile monitor was deleted at the SHC. At one 
time there was concern that small amounts of waste would be vacuumed leaving the possibility that 
1.6 kg of plutonium could be accumulated in a container (refer to Binder 10 MHC 30% design 
closeout final resolution). 
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IDEQ Reviewer: IDEQ Jean Underwood Significant? NO Comment ## 31 60 

Significant? Yes Comment # IDEQ h iewer :  IDEQ Jean Underwood 

lessentially any item, including special items, within certain weight limitations. 

31 65 

[Response by Daryl Lopez. We recommend incorporating the proposed change into the solution. 

IDEQ Reviewer: IDEQ Jean Underwood Significant? Yes Comment # 31 66 

Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting, DOE has 
submitted a request for extension (see EM-ER-188-00). This issue is under review by the three 
Agencies. [This is a consolidated response to comments 3113 (Binder I-A), 3165 (Binder XXIV), 3986 
(Binder I-A), 3998 (Binder I-A j, and 4040 (Binder XXIV).] 

Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to-Face Meeting: An 
underground fire and/or explosion initiated by shoring pile installation is addressed in Appendix A to 
USQ Safety Evaluation No. SE-RWMC-99-039. (A  copy was provided to the Agencies on 10/9/00.) We 
recommend adding this USQ to the RD/RA WP package. We also recommend providing additional 
detail on modeling to be pe~ormed,  plans for cold testing, and measures planned during installation. 
Further, we recommend modifying the piling specijication to indicate that the Project will provide 
direction (e.g. driving rates) for piling installation. We do not anticipate the need for design changes, 
but realize that procedures might have to be updated. [This is a consolidated response to comments 
3130 (Binder V), 3163 (Binder XXIV), 3166 (Binder XXIV), 3211 (Binder I-A), and 3990 (Binder I -A) . ]  
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IDEQ Reviewer: IDEQ Jean Underwood Significant? Yes Comment #! 3167 
Document: Binder XXIV Cost and Schedule Category: Unspecified 

Location: 

Comment: 

66c. The FSAR needs to be identified as a secondary deliverable to the Agencies consistent with the 
document hierarchy presented in Binder I-A. 

90% Working Schedule Through Stage 11 
General 

Response by Dave Wilkins. We recommend adding FSAR as a secondary deliverable as proposed by 
the reviewer. 

I IDEQ Reviewer: IDEQ Jean Underwood Significant? No Comment # 31 64 
I 

Document: Binder XXIV Cost and Schedule CategoV: Unspecified 

Location: Baselined WBS 

Comment: 

65. The work breakdown structure (WBS) was prepared in November 1997 and some baseline 
assumptions have changedevolved over time. IDEQ requests that the WBS be updated to reflect the 
current baseline assumptions (e.g., Stage I11 not necessarily a scaled up version of Stage 11). 
Subsequently, the schedule should be updated in a corresponding manner as well with schedule 
assumptions and precedents clearly documented. 

General 

Response by Dave Wilkins. We recommend updating the WBS as proposed: the WBS and schedule 
should be apdated as the project evolves. 

1 IDEQ Reviewer: IDEQ Jean Underwood Significant? No cornman-] 

1 Document: Binder XXIV Cost and Schedule CategoV: Unspecified 

Location: 

Comment: 

62. Please elaborate on the basis for the assumption that “any delay in completion of the Stage I1 
design will add an average additional $5,000,000 per year of escalation”. Does this same assumption 

Cost Estimate Support Data Recapitulation 
Page 3 of 12, Item 4 

[apply should procurement and construction be put on hold after completion of the design? I 
Response by Dave Wilkins. We recommend revising Item 4 to include the basis for the escalation 
calculation and what phases of the project that are impacted. 

IDEQ Reviewer: IDEQ Jean Underwood Significant? NO 

Document: Binder XXIV Cost and Schedule CategoV: Unspecified 

Location: 

Comment: 

Cost Estimate Support Data Recapitulation 
Page 5 of 12, Item 21 

63. An estimate should be provided for relocation of the Stage I1 facilities and equipment since 
relocation may occur as part of Stage 11. 

Response by Dave Wilkins: Assuming that “relocation” implies moving the Stage I I  retrieval facility 
to a new location following Stage II, this scope is not part of Stage I I  and would not be included in the 
RD/RA Work Plan. See also the resvonse to comment 3135. 
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Comment #W IDEQ Reviewer: IDEQ Jean Underwood Significant? NO 

Document: Binder XXN Cost and Schedule Category: Unspecified 

Location: 

Comment: 

64. IDEQ requests more detail on the shoring temperature bench scale piling test and cold test to be 
performed prior to installation of the sheet piling. 

Cost Estimate Support Data Recapitulation 
Page 7 of 12, Item 3 

Response by Comment Processing CPT. Per the 10/3/00 Agency Face-to- Face Meeting: An 
underground fire and/or explosion initiated by shoring pile installation is addressed in Appendix A to 
USQ Safety Evaluation No. SE-RWMC-99-039. ( A  copy was provided to the Agencies on 10/9/00.) We 
recommend adding this USQ to the RD/RA WP package. We also recommend providing additional 
detail on modeling to be pe$ormed, plans for cold testing, and measures planned during installation. 
Further, we recommend modifying the piling specijkation to indicate that the Project will provide 
direction (e.g. driving rates) for piling installation. We do not anticipate the need for design changes, 
but realize that procedures might have to be updated. [This is a consolidated response to comments 
3130 (Binder V), 3163 (Binder XXIV), 3166 (Binder XXIV), 321 1 (Binder I-A), and 3990 (Binder I-A).] 

IDEQ Reviewer: IDEQ Jean Underwood Significant? Yes Comment#l 3168 I 
Binder XXVI Project Management Docs 
PLN-666, Systems Engineering Management Plan 

Category: Unspecified I 
Location: 

Appendix A 
Comment: 

67. Reference and summary of the April 2000 Agency meeting does not appear appropriate for 
inclusion in th'; document. Please delete. 

Response by Vivienne Aho. We recommend incorporating the proposed change into the document. 
The cited information does not directly support the SEMP contents as presented. 
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